

Annexure A-3

Rooftop SPV Projects with Evacuation on HT Side

Sr No.	Project Name	Capacity of the project (KWp)	Funding pattern MNRE:UT, CHANDIGARH	ANNUAL GENERATION OF ELECTRICITY(KWh)	Status
1	Post Graduate College, Sector-46, Chandigarh	210	30:70	2,73,000	Commissioned, ready for acquisition on HT side(11 KV)
2	Govt. College for Girls, Sector-42, Chandigarh	200	30:70	2,60,000	Commissioned, ready for acquisition on HT side(11 KV)
3	Govt. College for Men, Sec-11, Chd	435	50:50	5,65,500	Likely to be commissioned on HT side by 30 th Oct/13
4	Govt. College for Girls, Sec-11, Chd	495	50:50	6,43,500	Likely to be commissioned on HT side by 30 th Oct/13
5	IRB Complex, Sarangpur, chd	200	50:50	2,60,000	Likely to be commissioned on HT side by 31 st Dec/13
6	Punjab Eng College, Sec-12, chd	1000	30:70	13,00,000	Tendered & Likely to be commissioned on HT side by 31 st Mar/14

Rooftop SPV Projects with Evacuation on LT Side

Sr No.	Project Name	Capacity of the project (KWp)	Funding pattern MNRE:UT, CHANDIGARH	ANNUAL GENERATION OF ELECTRICITY(KWh)	Status
1	Model Central Burail Jail, Sec-45, chd	100	50:50	1,30,000	Commissioned on LT side
2	Paryavaran Bhawan, Sec-19, Chd	50	50:50	65,000	Commissioned on LT side
3	Govt. Model Sr.Sec.School, Sec-46, Chd	50	50:50	65,000	Commissioned on LT side
4	Govt. College of Commerce & Business Administration, Sector-42, Chandigarh	50	30:70	65,000	Commissioned on LT side

