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Joint Electricity Regulatory Commission (JERC) 

Before the 

Joint Electricity Regulatory Commission 

For the State of Goa and Union Territories, Gurugram 

QUORUM 

Shri Alok Tandon, Chairperson 

Petition No. 182/2026 
Date of Order: 22nd September, 2026 

In the matter of 

Filing of Business Plan of STU for MYT Control Period FY 2025-26 to FY 2029-30 under Section 
61, 62 and 64 of the Electricity Act, 2003. 

And in the matter of 

State Transmission Utility, Chandigarh 
 Petitioner 

ORDER 

1. This Order is passed in respect of Petition filed by the State Transmission Utility, 
Chandigarh (herein after referred to as "The Petitioner" or "STU" or "The Licensee") for 
approval of Business Plan Order for the Multi Year Control Period from FY 2025-26 to 
FY 2029-30 before the Joint Electricity Regulatory Commission (herein after referred to 
as "The Commission" or "JERC"). 

2. In exercise of the powers conferred on it by sub-Section (2) of Section 181 read with 
Section 36, Section 39, Section 40, Section 41, Section 51 and Section 86 of the 
Electricity Act, 2003 (36 of 2003) and all other powers enabling it in this behalf, the 
Joint Electricity Regulatory Commission for the State of Goa and Union Territories 
(except Delhi), after previous publication, issued the Joint Electricity Regulatory 
Commission for the State of Goa and Union Territories (Generation, Transmission and 
Distribution Multi Year Tariff) Regulations) 2024 on 15th October, 2024. 

3. In terms of Regulations 8.1 and 17 of the aforesaid Regulations, the Petitioner has filed 
a Petition for approval of its Business Plan for the five years Control Period i.e., from FY 
2025-26 to FY 2029-30 with details for each year of the Control Period before the 
Commission. 

4. The Commission scrutinized the said Petition and generally found it in order. The 
Commission admitted the Petition on 14th May, 2026. The Commission thereafter 
requisitioned further informations/ clarifications on the data gaps observed to take a 
prudent view of the said Petition. Further, suggestions/comments were invited from the 
public/stakeholders. The Public Hearing was held on 26th. Y:2Q?6 via virtual mode, 

Order for Approval of STU Chandigarh Business Plan for Control Period 
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Joint Electricity Regulatory Commission (JERC) 

to enable the stakeholders to raise issues, if any, related to the Petition filed by the 
Petitioner. 

5. The Commission, based on the Petitioners submission, relevant JERC (MYT Tariff) 
Regulations, 2024, facts of the matter and after proper due diligence has approved the 
Business Plan Order for the Control Period from F'Y 2025-26 to FY 2029-30 which 
covers the capital investment plan, Capitalization, Manpower and performance 
parameters targets etc. 

6. A Summary has been provided for the Revised Capital Expenditure as submitted by the 
Petitioner and approved by the Commission for control period from FY 2025- 26 to FY 
2029-30 shown in the following table: 

Table 1: Summary of Capes and Capitalization plan 

Rs. Cr. 

S 
r. Particul 
N ars 
0. 

I 
2 

FY2025-26 Fl 2026-27 Fl 2027-28 

Petiti App Petiti Appr Petiti Appr 
oner rove oner oved oner oved 
revise d by revise by revise by 
d Corn d Corn d Corn 

subm rniss subrn rnissi subm rnissi 
ission ion ission on ission on 

Fl 2028-29 Fl 2029-30 

Petitio 
ner 

revised 
submis 

sion 

Petiti Appro 
Appro oner ved 
ved by revise by 
Cornrn d Corn 
ission subrn rnissio 

ission n 

Capital 
Expen 
diture 

0.33 0.00 28.13 27.78 51.38 51.01 117.21 116.82 25.83 25.43 

Capital 
ization 

0.00 0.00 0.00 0.00 10.00 10.00 70.00 70.00 89.50 89.50 

7. Ordered accordingly. The attached documents giving detailed reasons, grounds and 
conditions are integral part of this Order. 

Place: Gurugram, Haryana 
Date: 22nd September, 2026 

Certif,içd Copy 

t-frck4 
(Rajesh Dangi) 
setøV Ttc 

Sd/-
(Alok Tandon) 

Chairperson 
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Chapter 1: Introduction 
 
 
1.1 About Joint Electricity Regulatory Commission for the State of Goa and 
UT’s (JERC) 

In exercise of powers conferred by the Electricity Act 2003, the Central Government 
constituted the Joint Electricity Regulatory Commission for all the Union Territories 
except Delhi to be known as “Joint Electricity Regulatory Commission for the Union 

Territories” vide notification no. 23/52/2003-R&R dated 2nd May 2005. Later, with 
the joining of the State of Goa, the Commission came to be known as “Joint 
Electricity Regulatory Commission for the State of Goa and Union Territories” 
(hereinafter referred to as “JERC” or “the Commission”) vide notification no. 

23/52/2003-R&R (Vol. II) dated 30th May 2008. 

JERC is a statutory body responsible for regulation of the Power Sector in the State 
of Goa and Union Territories of Andaman & Nicobar Islands, Lakshadweep, 
Chandigarh, Daman & Diu, Dadra & Nagar Haveli and Puducherry, consisting of 
generation, transmission, distribution, trading and use of electricity etc. Its primary 
objective includes taking measures conducive to the development of the electricity 
industry, promoting competition therein, protecting the interests of consumers and 
ensuring supply of electricity to all areas. 

 

1.2 About Chandigarh 
 
Chandigarh is a city, district and union 
territory in India that serves as the 
capital of the two neighboring states of 
Punjab and Haryana. It is bordered by 
the state of Punjab to the north, the west 
and the south, and by the state of 
Haryana to the east. The city is unique 
as it is not a part of either of the two 
states but is governed directly by the 
Union Government, which administers 
all such territories in the country. 
Chandigarh is located near the foothills 
of the Shivalik range of the Himalayas in 
northwest India. It covers an area of 
approximately 114 sq km. The 
metropolitan area of Chandigarh-Mohali-Panchkula collectively forms a Tri-city, with 
a combined population of over 2 million. Chandigarh has been rated as one of the 
"Wealthiest Towns" of India. The city has one of the highest per capita incomes in the 
country. The city was reported to be one of the cleanest in India based on a national 
government study. The union territory also heads the list of Indian states and 
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territories according to Human Development Index. In 2020, a survey ranked it 
among the top 3 happiest cities in India over the happiness index. 
 
1.3 About State Transmission Utility, Chandigarh 

In exercise of the Power conferred by Sub-section (1) of Section 39 of the Electricity 
Act, 2003 (No. 36 of 2003) as amended from time to time read with Government of 
India, Ministry of Home affairs, New Delhi Notification bearing No- S.O. 721(E) dated 
22nd June, 2004, the Administrator, Union Territory of Chandigarh has notified “The 
State Transmission Utility” within the Union Territory of Chandigarh vide 
Notification No-124 dt-31st January, 2025. The STU will handle all the functions 
within the Union Territory of Chandigarh as defined in the Electricity Act., 2003 and 
deemed Transmission Licensee carrying out Transmission Work. The Transmission 
License fee is deposited regularly with JERC. 
 
1.4 Multi Year Tariff Regulations, 2024 

The Commission notified the Joint Electricity Regulatory Commission for the State 
of Goa and Union Territories (Generation, Transmission and Distribution Multi Year 
Tariff) Regulations, 2024 on 15 October, 2024. The said Regulations have been 
hereinafter referred to as the " MYT Regulations". As per Clause 2.1.22 of these 
Regulations, the "Control Period" is defined as the multi-year period comprising of 
five financial years from FY 2025-26 to FY 2029-30.  

 
These Regulations are applicable to all the generation companies and transmission 
and distribution licensees in the State of Goa and Union Territories of Andaman & 
Nicobar Islands, Lakshadweep, Chandigarh, Daman & Diu, Dadra & Nagar Haveli 
and Puducherry. 
 
STU’s tariff determination is now governed by MYT Regulations. The MYT 
Regulations, 2024 provide a framework for determining tariffs on a cost-plus basis 
initially for a period of five years and allow the licensee to recover operational 
expenses including depreciation, interest on working capital debt and return on 
equity amongst others. The MYT Regulations, 2024 segregate the items impacting 
tariffs into controllable and uncontrollable factors. Items that are uncontrollable are 
passed through to the consumers. Further, the MYT Regulations, 2024 identifies the 
uncontrollable and controllable parameters as follows:   

1.4.1 Uncontrollable Parameters include 

1.  Force Majeure events;  
2. Change in Law, judicial pronouncements and Orders of the Central 

Government, State Government or Commission;  
3.  Inter-state Transmission loss;  
4.  Inflation;  
5. Variation in market interest rates for long-term loans;  
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6. Employee expenses limited to one-time payment owing requirements of a pay 
commission and terminal liability of employees;  

7. Taxes and Statutory levies;  
8. Taxes on income;  
9.  Income from the realization of bad debts written off; 
 

1.4.2 Controllable Parameters include 
 

1 Variations in capitalization on account of time and/or cost overruns/ 
efficiencies in the implementation of a capital expenditure project not 
attributable to an approved change in scope of such project, change in 
statutory levies or force majeure events; 

2 Variation in Interest and Finance Charges, Return on Equity and Depreciation 
on account of variation in capitalization, as specified in clause (a) above; 

3 Intrastate transmission loss for transmission licensees; 
4 Availability of transmission system;  
5 Variations in performance parameters;  
6 Variations in labour productivity;  
7 Variation in O&M Expenses, except to the extent of inflation;  
8 Bad debts written off. 

 
1.5 Filing and Admission of the Present Petition 

As per Clause 8.1 of the JERC MYT Regulations, the Petitioner is required to file 
Business Plan Petition for the five year Control Period from FY 2025-26 to FY 2029- 
30 with details for each year of the Control Period for approval of the Commission. 
 
The STU Chandigarh submitted the current Petition for approval of 'Business Plan 
for MYT Control Period FY 2025-26 to FY 2029-30 on 08th April 2026. After initial 
scrutiny/analysis, the Petition on Business Plan for the Control Period from FY 2025-
26 to FY 2029-30 was admitted on 14th May 2026 and was marked as Petition no. 
182/2026. 
 
1.6 Interaction with the Petitioner 

A preliminary scrutiny/analysis of the Petition was conducted, and certain 
deficiencies were observed. Accordingly, additional informations/clarifications were 
solicited from the Petitioner as and when required. The Commission and the 
Petitioner also discussed various concerns of the Petitioner and key data gaps, which 
included capital expenditure and capitalization, funding Plan, capacity additions etc.  

The following table provides the list of interactions with the Petitioner along with the 
dates: 

Table 2: Timelines of the interaction with the Petitioner 

S. No   Subject   Date 
1 Issue of 1st Deficiency Note  03rd July 2026 
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1.7 Notice for Public Hearing 
 
Public notices were published by the Petitioner for inviting suggestions/ comments 
from Stakeholders on the True-Up Petition as per details given below: 

 

Table 3: Details of 1st Public Notices published by the Petitioner 

S. No. Date Name of Newspaper Language 
Place of 

Circulation 
1 

16th May 2026 
 

The Tribune English Chandigarh 
2 Dainik Bhaskar Hindi Chandigarh 
3 Ajit Punjabi Chandigarh 

The Commission also published Public Notices in the leading newspapers as tabled 
below, giving due intimation to the Stakeholders, consumers and the public at large 
about the Public Hearings conducted by the Commission.  
 

Table 4: Details of 1st Public Notices published by the Commission 

 

S. No. Date Name of Newspaper Language 
Place of 

Circulation 
1. 

 15th May 2026 
 

The Times of India English Chandigarh 

2. The Hindustan Times English Chandigarh 
3. Amar Ujala Hindi Chandigarh 
3. Rozana Spokesman Punjabi Chandigarh 

 

Table 5: Details of 2nd Public Notices published by the Commission 

S. No. Date Name of Newspaper Language 
Place of 

Circulation 
1. 

   24th May 2026 
The Times of India English Chandigarh 

2. Rozana Spokesman Punjabi Chandigarh 
 
 

1.8 Public Hearing 
 
A Virtual Public Hearing was held on 26th May 2026 to discuss issues, if any, related 
to the petition filed by the petitioner. The issues and concerns raised by the 
stakeholders in writing and as voiced by them during the Public Hearing have been 
examined by the Commission. The names of the stakeholders who attended the 
Public Hearing are provided in Annexure-I. The major issues discussed, the 

2 Reply received from Petitioner    19th August 2026 
3 Public Hearing    26th May 2026 
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responses of the Petitioner thereon and the views of the Commission have been 
summarized in Chapter 2 of this Order.
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Chapter 2. Summary of Suggestions/ Objections received, Response from the Petitioner 
and the Commission’s Views 
 
 
2.1 Regulatory Process 

On admitting the Petition, the Commission directed the Petitioner to make copies of the 
Petition available to the public, upload the Petition on the website and also publish the same 
in the newspapers duly inviting comments/ objections from the public as per the provisions 
of the MYT Regulations, 2021. 

The Virtual Public Hearing was held on 26th May 2026 to discuss issues, if any, related to the 
petition filed by the petitioner. The issues and concerns raised by the stakeholders in writing 
and as voiced by them during the Public Hearing have been examined by the Commission. 
The names of the stakeholders who attended the Public Hearing are provided in Annexure-I. 

 
2.2 Suggestions/ Objections, Response of the Petitioner and Commission’s Views 
 
The Commission is appreciative of the efforts of various stakeholders in providing their 
suggestions/comments/ observations to make the process responsive and efficient. The 
relevant observations of the stakeholders have been suitably considered by the Commission 
while finalizing this Order. However, in some cases due to overlapping of the queries, same 
have been combined to minimize repetition. While the Commission has summarized the 
objections/comments briefly, specific findings have not been made in all the cases as were 
found to be outside the scope of process related to business plan. The submissions of the 
stakeholders, response of the Petitioner and views of the Commission are summarized below: 

 

2.2.1 Ownership of Transmission Assets. 
 
Stakeholder’s Comment 
 
The Stakeholder has highlighted that the Petition does not disclose the ownership of 
transmission assets, EHT assets vest with STU and proposed future assets with STU or CPDL. 
The Stakeholder has further submitted that, such disclosure is fundamental for consideration 
of any Business Plan or Capital Expenditure Plan. In absence of that the petition is incomplete 
and liable to be deferred till complete facts are placed before the Hon’ble Commission.  

Petitioner’s Response 
 
The Petitioner has submitted that the objection is untenable. The ownership vesting and 
transfer of transmission assets are governed by the Electricity Act, 2003 and notified Transfer 
Scheme. The STU discharges its statutory functions under Sections 39 and 40 of the 
Electricity Act, 2003 and has submitted the present Business Plan and Capital Expenditure 
proposals as per provisions of the JERC MYT Regulation, 2024. The Petition pertains to 
transmission schemes proposed to be undertaken by the STU in discharge of its statutory 
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responsibilities. Questions regarding asset vesting or transfer are matters of the applicable 
legal framework and do not render the Petition incomplete. 

Commission’s View 
 
The Commission has noted the submission of the Stakeholder and reply of the Petitioner and 
clarifies that the ownership of the transmission assets as on the record date is as per the 
Transfer Scheme. 
 
2.2.2 Consumer Interest. 
 
Stakeholder’s Comment 
 
The Stakeholder stated that the approval of capital expenditure without determining the 
ownership, necessity, operational jurisdiction and assets utilization may impose avoidable 
tariff burden upon consumer of Chandigarh.  

Petitioner’s Response 

The Petitioner submitted that consumer interest must be safeguarded. However, the proposed 
CAPEX has been submitted only after assessment of system requirements and in discharge 
of the statutory responsibilities of the STU under the Electricity Act, 2003. The proposed 
works are intended to strengthen the transmission system, improve reliability and meet future 
demand in an efficient manner. Therefore, the apprehension that the proposed CAPEX would 
impose an avoidable tariff burden on consumers is unfounded. The prudence check by the 
Hon'ble Commission itself provides adequate protection to consumer interests. 

Commission’s View 
 
The Commission has noted the submission of the Stakeholder and reply of the Petitioner. 
 
2.2.3 Possibility of duplication of expenditure. 

Stakeholder’s Comment 
 
The Stakeholder stated that the CPDL already operates and maintains EHT network 
simultaneously STU seeks separate capital expenditure. There exists serious possibility of 
duplication of expenditure, overlapping recovery and inefficient utilization of public resources. 

Petitioner’s Response 
 
The Petitioner submitted that the schemes proposed by STU are not intended to create parallel 
infrastructure but to develop an efficient, reliable and integrated transmission network in 
accordance with its statutory mandate under Section 39 of the Electricity Act, 2003 and do 
not involve duplication of works/expenditure undertaken by CPDL. Section 39 & 42 of the 
EA, 2003 assigns distinct responsibilities to STU & Distribution Licensee respectively. The 
functions and expenditure of STU and CPDL relate to distinct regulatory entities and are 
examined separately by the Hon'ble Commission. Any possibility of overlapping recovery is 
addressed through the prudence check undertaken during the approval process. 
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Commission’s View 
 
The Commission has noted the submission of the Stakeholder and reply of the Petitioner. 
 
2.2.4 Absence of transparency in transmission planning. 

Stakeholder’s Comment 
 
The Stakeholder stated that the petition does not appear to disclose load flow studies, system 
straightening studies, planning criteria, demand projections and technical justification for 
proposed substations/ feeders. The documents are essential for proper regulatory scrutiny. 

Petitioner’s Response 
 
The Petitioner submitted that the proposed transmission schemes have been formulated 
based on system requirements, network growth and reliability considerations. The Petition 
contains the information required under the applicable regulatory framework for 
consideration of the Business Plan and CAPEX proposals. The necessity, technical 
justification and prudence of the proposed schemes are subject to detailed scrutiny by the 
Hon'ble Commission during the approval process. 

 
Commission’s View 
 
The Commission has noted the submission of the Stakeholder and reply of the Petitioner. The 
Commission appreciates the concerns of the stakeholder. The Commission, after prudence 
check and duly satisfied with respect to duplicity of the assets and also considering this as 
the first Business Plan of the STU, has accorded approval of such Capex. However, the 
Commission directs the STU to plan its transmission system in coordination with the 

distribution licensee CPDL and after due analysis of load flow studies, system 
straightening studies, planning criteria, demand projections in future petitions.  
 
2.2.5 Difference in Capitalization amount. 

Stakeholder’s Comment 
 
The Stakeholder stated the Business Plan of STU Chandigarh for MYT Control Period 2025-
26 to 2029-30 indicated Capital Expenditure of Rs. 158.34 cr. (Table 1 &2) whereas year wise 
breakup of Capital Expenditure as well as Capitalisation worked out to Rs. 116 crore (Tables 
3&4). Rest of the capitalisation of Rs. 40.50 cr. has been indicated for upcoming financial 
years. (Table 4) In view of above, no details of capital expenditure of Rs. 40.50 crore (Rs. 
158.34 cr. - Rs. 117.84 cr), logic for inclusion of the same in current business plan of FYs 
2025-26 to 2029-30 needs clarity. The difference of Rs. 1.84 cr. in Capital Expenditure (Rs. 
117.84 cr-Rs. 116 cr.) also needs clarification. Further, the Capital expenditure of Rs. 0.33 
cr. has been indicted for FY 2025-26 while no capitalisation has been indicated for FY 2025-
26. 
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Petitioner’s Response 
 
The Petitioner submitted that the total proposed Capital Expenditure of Rs. 158.34 crore 
represents the overall investment planned during the MYT Control Period (FY 2025-26 to FY 
2029-30), whereas the year-wise Capital Expenditure and Capitalization figures reflect only 
those schemes for which implementation schedules have been finalized. The balance amount 
of Rs. 40.50 crore pertains to projects that are envisaged during the MYT period but whose 
detailed phasing, execution timelines and corresponding capitalization are expected to be 
finalised subsequently based on project readiness, statutory approvals and procurement 
processes. Accordingly, its inclusion in the Business Plan is intended to provide a 
comprehensive investment roadmap for meeting future transmission requirements and does 
not imply automatic approval of expenditure or capitalization by the Hon’ble Commission. 
Further, the difference of Rs. 1.84 crore between Rs. 117.84 crore and Rs. 116.00 crore is 
attributable to the provision made towards Operation & Maintenance (O&M) charges relating 
to the BBMB assets and the Ganguwal transmission line. The petitioner further submitted 
that, the amount of Rs.0.33 crore reflected against FY 2025-26 does not pertain to any capital 
asset creation and relates to Operation & Maintenance (O&M) expenses relating to the BBMB 
assets and the Ganguwal transmission line.  
 
Commission’s View 
 
The Commission has noted the submission of the Stakeholder and reply of the Petitioner. It 
is clarified that as per MYT Regulations the assets only when put to use/capitalized shall be 
entitled for Return on Equity, Interest on Loan, Depreciation etc.  
 
2.2.6 Transmission losses 

Stakeholder’s Comment 
 
The stakeholders stated that Business Plan also indicates Proposed Transmission losses from 
5.80% in FY 2025-26 to 5.20 % in FY 2029-30. However, there is no distinct depiction of 
transmission and distribution losses by EWEDC in its Annual Accounts and as such present 
status of transmission losses was not forthcoming from its Annual Accounts. Further, the 
Prescribed Percentage of technical and commercial loses of Distribution Licensee and 
transmission losses of Transmission licensee needs clarity in view of transfer of such functions 
now to CDPL. 
 
Petitioner’s Response 
 
The Petitioner submitted that the proposed transmission loss trajectory from 5.80% in FY 
2025-26 to 5.20% in FY 2029-30 has been determined based on the transmission network 
configuration, historical operational data, load growth projections and anticipated system 
strengthening measures proposed under the Business Plan. The annual accounts of the 
erstwhile EWEDC were maintained on an integrated basis and, therefore, separate 
transmission and distribution losses were not distinctly available. The proposed transmission 
loss reduction trajectory is indicative and shall be subject to periodic review and approval by 
the Hon'ble Commission based on actual performance and availability of segregated data. 
Further, the petitioner submitted that the exact loss trajectory for each entity shall be 
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determined and approved by the Hon'ble Commission based on segregated data, operational 
responsibilities and applicable regulatory provisions. 
 
Commission’s View 
 
The Commission has noted the submission of the Stakeholder and reply of the Petitioner. The 
Commission has dealt this issue at appropriate place. Further, the Commission notes that 
since there are only a few Transmission assets transferred to the petitioner. The Transmission 
loss is a technical loss not within the control of petitioner, which shall be finalized after 
capitalization of purposed schemes and has been dealt in section 4.5 of this order. 
 
2.2.7 Fragmentation of power sector 

Stakeholder’s Comment 
 
The stakeholders submitted that the Modern governance relies on single-point accountability 
and simplified user experiences. Fragmenting Chandigarh’s electricity department into 
multiple independent entities was not the objective of privatization.  
 
Petitioner’s Response 
 
The Petitioner submitted that the existence of separate entities such as the Distribution 
Licensee, STU and SLDC is not a consequence of privatization but a statutory requirement 
under the Electricity Act, 2003. Privatization was intended to improve distribution efficiency 
and consumer services. It did not envisage the transfer of transmission planning, grid 
operation and system control functions, which are legally entrusted to the STU and SLDC. 
Further, the presence of separate entities does not dilute accountability or complicate 
consumer experience. The Distribution Licensee continues to remain the single point of 
interface for consumers with respect to supply, billing, metering and related services. The STU 
and SLDC perform distinct statutory functions essential for intra-state transmission 
development, grid security and reliable system operation. Therefore, the functioning of 
separate entities is not fragmentation of the power sector but implementation of the statutory 
framework established under the Electricity Act, 2003. 
 
Commission’s View 
 
The Commission has noted the submission of the Stakeholder and agree with reply of the 
Petitioner. 
 
2.2.8 Absence of Manpower Planning 

Stakeholder’s Comment 
 
The stakeholders submitted that it is also concerning to read that STU & SLDC are having 
only 15 employee each and that they have no plan on how many more staff is required by 
them in coming years. Yet they are asking to spend a massive sum of over 200 Crore. 
 
Petitioner’s Response 
 
The Petitioner submitted that the effectiveness of transmission and load dispatch 
organizations is not determined solely by employee count. Modern transmission utilities and 
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load dispatch centres rely heavily on technology-driven operations including, SCADA systems, 
Remote monitoring and control, Protection automation, Digital communication systems, 
Energy management systems. The role of STU and SLDC is largely supervisory, planning-
oriented, regulatory and technology-enabled. Physical execution of works is routinely 
undertaken through contractors, consultants, EPC agencies and specialized service providers 
under the supervision of utility personnel. Consequently, employee strength alone is not a 
valid indicator for assessing the necessity or feasibility of infrastructure investment. 
Therefore, the quantum of expenditure cannot be evaluated merely on the basis of the number 
of employees currently deployed. 
 
Commission’s View 
 
The Commission has noted the submission of the Stakeholder and reply of the Petitioner. The 
Commission appreciates the concern of the stakeholder. The Commission is not fully 
convinced with the reply of the petitioner that physical execution of works is routinely 
undertaken through contractors, consultants, EPC agencies and specialized service providers 
under the supervision of utility personnel. The Commission thinks that real time maintenance 
and break down repair i.e. for O&M work, manpower is definitely required. Hence, it directs 
STU to induct / arrange sufficient manpower for at least day to day O&M works. 
 
2.2.9 Operation and maintenance Charges 

Stakeholder’s Comment 
 
The Stakeholder submitted that the schemes pertain to operation and maintenance activities 
and should not form part of the Capital Investment Plan. Further, the matter related to 
operationalization of O&M arrangement with BBMB is presently pending before the UT 
Administration for appropriate decision.  Also, the issue regarding operationalization of MoU 
signed between PSTCL and CPDL is under consideration by the Standing Committee of the 
Northern Zonal Council and the decision is awaited. In view of the above, it is submitted that 
since these issues are presently under consideration of the competent authority, the Hon’ble 
Commission may await the outcome of the said process before taking a view on the same. 
 
Petitioner’s Response 
 
The petitioner submitted that it is an admitted position that the assets associated with the 
BBMB sub-station form part of the BBMB Hydro-Electric Project and O&M of 220KV 
Ganguwal- Mohali Transmission line and 66 KV bays at 220KV G/S/Stn PSTCL, Mohali have 
not been transferred or vested in CPDL under the Chandigarh Electricity Reforms Transfer 
(First Amendment) Scheme, 2026. The inclusion of operation and maintenance schemes 
proposed in the Business Plan are intended to provide a comprehensive investment roadmap 
for meeting future transmission requirements and do not imply automatic approval of 
expenditure or capitalization by the Hon'ble Commission. The admissibility of expenditure 
and capitalization shall remain subject to separate regulatory scrutiny and approval in 
accordance with the applicable regulations. 
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Commission’s View 
 
The Commission has noted the submission of the Stakeholder and reply of the Petitioner. 
 
2.2.10  Funding plan 

Stakeholder’s Comment 
 
The stakeholder submitted that the capital expenditure schemes shall be funded under debt 
equity ratio of 70:30 and further grant would be sought under PSDF fund. On perusal of the 
relevant guidelines of Ministry of Power and CERC (Power System Development Fund) 
Regulations, 2019, it is inferred that utilization of funds from PSDF is generally intended for 
specific works such as creation of necessary transmission systems of strategic importance for 
relieving congestion in Inter-State Transmission System (ISTS) and Intra-State Transmission 
Systems (InSTS) which are incidental to the ISTS, improvement of voltage profile in the Grid, 
projects for setting right discrepancies identified in protection audits on regular basis, 
renovation & moderniation of transmission & distribution systems for relieving congestion. 
Therefore, eligibility of the proposed works for PSDF support would require examination by 
the competent authorities i.e. by the Nodal Agency or the Appraisal Committee under the 
PSDF framework.  
 
Petitioner’s Response 
 
The petitioner submitted that the reference to PSDF in the Petition is only an indicative 
funding source and does not imply automatic entitlement or approval of such funding. 
Any proposal for availing financial assistance under PSDF may be considered and processed 
strictly in accordance with the prevailing Regulations, guidelines and eligibility criteria 
prescribed by the competent authorities. Necessary approvals, wherever required, shall be 
obtained separately from the competent authorities. Accordingly, the possibility of seeking 
PSDF support cannot be a ground for rejecting the proposed schemes at the Business Plan 
stage. 
 
Commission’s View 
 
The Commission has noted the submission of the Stakeholder and reply of the Petitioner. 
Further relates to operationalization SLDC functions which shall be dealt in the SLDC 
Business Plan petition.  
 
2.2.11  Utilization of Proposed Infrastructure  

Stakeholder’s Comment 
 
The stakeholder submitted that there is no technical justification, scope of work such as 
Substation Capacity, Bays / Incomers / equipment rating etc. provided for the construction 
of such new Grid Sub-stations in UT Chandigarh, including whether it is planned as a ring-
main or radial network.  Further, based on the load growth projections for FY 2025-26 to FY 
2029-30 approved by the Hon’ble Commission in CPDL’s Business Plan Order dated 
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21.10.2025, there is no requirement for a new Grid Sub-station at Sector-26 and Sector-34. 
Also, no downstream distribution network exists or has been proposed by CPDL in its 
Business Plan for evacuation of power from the proposed Sector-26 and Sector-34 GSS. 
Consequently, the proposed infrastructure would remain unutilized and, being radial in 
nature, would also not provide N-1 reliability.  Accordingly, the proposal of STU for 
construction of this GSS shall be rejected by the Hon’ble Commission. 
 
Petitioner’s Response 
 
The petitioner submitted that the proposed Grid Sub-Station at Sector-34 and Sector-26  have 
been identified considering future system requirements, network reliability, load 
diversification and long-term planning considerations, and cannot be assessed solely on the 
basis of CPDL's approved Business Plan. The whole work shall be executed after the approval 
of Hon’ble Commission. 
 
Commission’s View 
 
The Commission has noted the submission of the Stakeholder and reply of the Petitioner. 
 
2.2.12  Schemes proposed by STU Pertaining to Assets and Functions already 
transferred to CPDL 

Stakeholder’s Comment 
 
The stakeholders submitted that several schemes proposed by STU related to assets and 
functions which already stand transferred to CPDL and being the distribution licensee these 
schemes/works are also covered under CPDL’s approved Business Plan and scheme-wise DPR 
Petition filed before the Hon’ble Commission. The Transfer Scheme transferred not only the 
assets but also the associated functions relating to planning, design, financing, construction, 
maintenance and operation of the sub-transmission and distribution systems for supply of 
electricity to retail consumers in Union Territory of Chandigarh. Accordingly, STU cannot seek 
to undertake schemes relating to augmentation, strengthening or expansion of assets and 
systems already vested in CPDL under the Statutory Transfer Scheme.  
 
Petitioner’s Response 
 
The petitioner submitted that the contention is incorrect and is based on subjective reading 
of the Transfer Scheme. While the Transfer Scheme transferred specified assets and 
associated functions to CPDL, it did not extinguish or curtail the statutory role and 
responsibilities of STU as specified under the Electricity Act, 2003. The schemes proposed by 
STU are intended to discharge its distinct statutory responsibilities relating to the planning, 
development and strengthening of the intra-state transmission network required for 
maintaining a reliable, secure and efficient power system as per Electricity Act 2003. 
 
Commission’s View 
 
The submission of the Stakeholder and reply of the Petitioner is noted. This issue has already 
been dealt in Para 2.2.1and needs no further explanation. 
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2.2.13 Asset Classification Based on Purpose, Not Voltage Level 
 
Stakeholder’s Comment 
 
The stakeholders submitted that the combined reading of Section 2(19) and Section 2(72) of 
the Electricity Act, 2003 read with Rule 4 of the Electricity Rules, 2005 makes it clear that 
the character of an electrical asset is determined by its primary purpose and usage and not 
merely by its operating voltage. Therefore, any line, sub-station or electrical plant primarily 
maintained for distribution and supply of electricity within the licensed area of a distribution 
licensee forms part of the distribution system irrespective of whether it operates at 11 kV, 66 
kV or 220 kV. 
 
Petitioner’s Response 
 
The petitioner submitted that while the purpose and usage of an electrical asset are relevant 
considerations, they cannot be the sole criteria for determining whether an asset forms part 
of the distribution system. The submission of stakeholder is only a partial interpretation of 
statutory provisions & doesn’t fully appreciate the role and function entrusted to STU under 
Electricity Act, 2003. The Ministry of Power, Government of India, vide advisory dated 
01.09.2021, recognized the need for bringing the 33 kV system under the State Transmission 
Utility for better planning, loss reduction, improved reliability and integrated network 
development. The advisory specifically recommended a phased transfer of 33 kV assets from 
DISCOMs to the STUs, thereby acknowledging that the classification of assets cannot be 
determined merely on the basis that they ultimately serve retail consumers. Further, the 
provisions of section 2(19), 2(72), 39 & 131 of Electricity Act, 2003 must be read 
harmoniously. Accordingly, the nature of a scheme must be assessed on the basis of its role 
in the integrated power system, including network planning, system reliability, ownership and 
statutory responsibility and not solely on its end-use within the licensed area of a distribution 
licensee. 
 
Commission’s View 
 
The submission of the Stakeholder and reply of the Petitioner is noted.  As per the Transfer 
Scheme the CPDL has been entrusted the function of distribution business and the Electricity 
Act 2003, authorises only a transmission licensee for construction of transmission or sub-
transmission lines/elements/system. 
 
2.2.14    Non-Alignment of STU Capital Plan with CPDL 
 
Stakeholder’s Comment 
 
The stakeholders submitted that the proposed Capital Investment Plan of STU is not aligned 
with the approved Capital Investment Plan of CPDL as required under Regulation 8.6(c) of 
Tariff Regulations, 2024 which specifically provides that “The Capital Investment Plan 
proposed by the Transmission Licensee shall be in conformity with the plans made by the 
Authority/Central/State Transmission Utility and with the Capital Investment Plan of the 
Distribution Licensee.” The Petition does not demonstrate any coordination with the approved 
Business Plan and Capital Investment Plan of CPDL. 
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 Petitioner’s Response 
 
The Petitioner submits that the Regulation 8.6(c) requires coordination and conformity 
between transmission and distribution planning, but it does not make STU's Capital 
Investment Plan dependent upon or subordinate to CPDL's approved Business Plan or Capital 
Investment Plan. The schemes proposed by STU have been formulated in discharge of its 
statutory responsibilities under Section 39 of the Electricity Act, 2003, considering system 
requirements, network reliability and future load growth. The existence of an approved 
Business Plan of CPDL cannot restrict or determine the scope of transmission planning within 
Chandigarh. 
 
Commission’s View 
 
The Commission has noted of the submissions of the Stakeholder and the reply of the 
Petitioner. The Commission directs the STU to follow the regulations for future capital 
investment and should demonstrate the conformity of the STU capital expenditure as 
envisaged in the applicable regulations. 
 
2.2.15    Proposed Raipur Kalan Scheme Already Vested with CPDL 
 
Stakeholder’s Comment 
 
The stakeholder submits that the proposed scheme is intended to supply electricity to 
consumers within CPDL’s licensed area and therefore forms part of the distribution system in 
terms of Section 2(19) of the Electricity Act, 2003 read with Rule 4 of the Electricity Rules, 
2005. The construction of the 66/11 kV Grid Sub-Station at Raipur Kalan had been stayed 
by the Hon’ble Punjab and Haryana High Court in 2016, which finally got vacated in July 
2025. Subsequently, discussions involving all stakeholders, including STU, culminated in a 
decision to hand over the said sub-station to CPDL. Further, in terms of Schedule B-2 of the 
Chandigarh Electricity Reforms Transfer (First Amendment) Scheme, 2026, the functions and 
assets pertaining to the 66/11 kV Grid Sub-Station at Raipur Kalan stand transferred and 
vested in CPDL. Therefore, STU’s submission of this scheme is merely creating duplicity, ultra-
vires of the Transfer Scheme Amendment and must therefore be rejected. The CPDL has 
already submitted DPR for electrification of the 66/11kV sub-station which is currently under 
consideration by the Hon’ble Commission. Early electrification of the said sub-station is 
critical in view of the applications seeking new connection and also for meeting CPDL’s 
Universal Supply Obligations under the Electricity Act, 2003. 
 
Petitioner’s Response 
 
The petitioner submits that the Hon'ble Commission, in its Order dated 04.06.2026 in 
Petition No. 162 of 2025, has already taken note that four schemes out of the 297 schemes 
pertain to works proposed by STU in its Business Plan and has specifically observed that the 
same shall be dealt with separately in the appropriate proceedings. Accordingly, the Hon'ble 
Commission consciously refrained from approving these schemes under CPDL's DPR Petition. 
Therefore, the issue of duplication does not arise, as the Hon'ble Commission has already 
recognized that the said schemes fall for consideration in STU's proceedings and not under 
CPDL's DPR Petition.  
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Commission’s View 
 
The submission of the Stakeholder and reply of the Petitioner is noted. The schemes proposed 
by the petitioner has been considered as detailed in Chapter 3 of this order.  
 
2.2.16    BBMB Asset Ownership and Functions Remain Unresolved 
 
Stakeholder’s Comment 
 
The stakeholder submits that as informed by the UT Administration during several 
discussions, these assets form part of the BBMB Hydro-Electric Project and the ownership is 
with BBMB under the Reorganization Act. Therefore, these Assets and functions associated 
with BBMB sub-station have not been transferred to CPDL under the Transfer Scheme 
Amendment, 2026 notified on 30.01.2026. The issues related to ownership, accountability 
and substantial delay in network restoration/augmentation has been highlighted by CPDL 
before various authorities including the UT Administration and the matter is currently 
pending for resolution.  Hence, it is submitted that the Hon’ble Commission may await the 
decisions of the competent authorities in the pending process before taking a view on the 
proposed investments by STU. 
 
Petitioner’s Response 
 
The petitioner submits that the submissions did not support the objection raised. It is an 
admitted position that the assets associated with the BBMB sub-station form part of the 
BBMB Hydro-Electric Project and have not been transferred or vested in CPDL under the 
Chandigarh Electricity Reforms Transfer (First Amendment) Scheme, 2026. 
 
Commission’s View 
 
The submission of the Stakeholder and reply of the Petitioner is noted. Any decision in this 
issued by UT Administration at a later date shall be dealt subsequently appropriately as per 
the extent regulations. 
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Chapter 3. Business Plan for MYT Control Period FY 2025-26 to FY 
2029-30 
 
3.1 Background  
 
The Commission has notified the Joint Electricity Regulatory Commission for the State of Goa 
and Union Territories (Generation, Transmission and Distribution Multi Year Tariff) 
Regulations, 2024 on 15th October, 2024. The said Regulations have been hereinafter referred 
to as the “JERC MYT Regulations’’. As per Clause 2.1.22 of these Regulations, the “Control 
Period” is defined as the multi-year period comprising of five financial years from FY 2025-26 
to FY 2029-30.  
 
Pursuant to the above, the Petitioner has filed the present Petition before the Commission for 
the Capital Investment Plan approval for the Control Period from FY 2025-26 to FY 2029-30.  
 
As per Regulation 8.4 of the JERC (Generation, Transmission and Distribution Multi Year 
Tariff) Regulations, 2024, the Business Plan Petition filed for the Transmission Company shall 
include as follows:  

“8.5 The Business Plan filed by the Transmission Licensee shall inter-alia contain:  

a) Projections for the growth of load in the transmission network.  

b) (i) Capital Investment Plan for each Year of the Control Period commensurate 
with load growth, transmission loss reduction trajectory and quality 
improvement measures proposed in the Business Plan in accordance with 
Regulation 8.6; 

(ii) The capital investment plan shall show separately, on-going projects that will 
spill into each year of the control period and new projects (along with 
justification) that will commence but may be completed within or beyond the 
control period. 

Provided that the Capital Investment Plan of the Transmission System of 66kV & above voltage 
level shall take into account schemes costing below the threshold limit as given below:  

State/UT Threshold Limit 
Goa/Chandigarh/ Dadra & Nagar Haveli and Daman & 
Diu i.e., (DNHDD) 

Rs. 50 Crore 

Puducherry Rs. 25 Crore 

Provided further that the Capital Investment Plan of Transmission System of 66kV & above 
voltage level exceeding the threshold limit as mentioned in the above proviso shall be done 
through Tariff Based Competitive Bidding (TBCB). 

c) Capital Structure of each scheme proposed and the cost of financing (interest 
on debt and return on equity), terms of the existing loan agreements, etc.;  

d) Performance Targets items such as transmission loss, availability of 
transmission system, transformer failure rate, and any other parameters for 
quality of supply for each year of the Control Period, consistent with the Capital 
Investment Plan proposed by the Transmission Licensee;  
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e) Projections for number of employees during each Year of the Control Period 
based on proposed recruitments and retirement;  

f) Proposals in respect of income from Other Business for each Year of the 
Control Period.  

This chapter deals with the Capital Investment Plan for FY 2025-26 to FY 2029-30 for STU, 
Chandigarh. The Commission has studied and analysed each scheme as proposed by the 
Petitioner in the following paragraphs. 

3.2 Approach for approval of Capital Investment Plan 

The Petitioner has submitted the scheme-wise capital expenditure plan along with 
capitalization plan for each year of the control period from FY 2025-26 to FY 2029- 30. The 
Commission has now carried out the approval of scheme-wise capital investment plan for each 
year of the Control Period from FY 2025-26 to FY 2029-30 in accordance with the principles 
laid down in JERC MYT Regulations, 2024. 

3.3 Capital Investment Plan of STU, Chandigarh 
 

Petitioner’s Submission: 
 
For improving the transmission network availability and to strengthen the overall 

transmission network, STU proposes massive Capital Expenditure in construction of new 

transmission lines and substation along with augmentation and R&M work in the Union 

Territory Chandigarh.  

 
The capital expenditure is primarily for establishment of new substations along with 
associated transmission networks to take care of the existing and future load demand. In 
addition to above, the Capital Expenditure is required for following purposes: 
 

⮚ To reduce load on existing substation and transmission lines. 

⮚ To meet demand & load growth.  

⮚ To reduce the loading on connecting feeders and to maintain % voltage regulation and 
peak load with permissible limit.  

⮚ Due to erection of new sub stations, feeders gets bifurcated hence the length of the 
66KV/11KV line and peak load of feeder reduces considerably, which results in 
reduction of Transmission losses.  

⮚ Some of the substation locations, where augmentation of sub stations / transmission 
line is not possible due to space constrain in switch yard/ control room to meet the 
existing and additional load demand, infrastructure is required to be developed.  

⮚ Reliable system availability.  

⮚ Strengthen the transmission network for system improvement like voltage profile, 
catering more power and additional reactive compensation. 

⮚ To enhance reliability and ensure redundancy new feeders proposed from PGCIL 
Hallomajra, U.T, Chandigarh. 
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⮚ Proposed additional source will improve network stability by providing an alternate 
Supply, ensuring uninterrupted power in case of an outage. 

⮚ New GSS proposed to share/ deload the existing Grid Substations. 
 

 The detailed breakup of proposed capital expenditure during the control period FY 2025-26 

to FY 2029-30 has been indicated below: 

 
Table 6: Capital Expenditure as submitted by the Petitioner (Rs. Cr.) 

Year wise Capital Expenditure 

Sr. 
No. Project Name 

Project 
Cost 

FY 
2025-

26 

FY 
2026-

27 

FY 
2027-

28 

FY 
2028-

29 

FY 
2029-

30 

1 

Providing 66 KV underground 
double CKT Transmission line 
by laying single core 1000 mm2 
XLPE cable from 220/66 KV 
Gas Insulated Substation (GIS) 
Hallomajra to 66/11 KV Grid 
Sub Station Raipur Kalan 
(New) U.T Chandigarh along 
with associated 2 Nos. 66 KV 
line bays.                                

25 - 10 15 - - 

2 

Replacement/augmentation of 
66 KV ACSR conductor from 
Dhulkote to BBMB, U.T, 
Chandigarh. 

20 - - 10 10 - 

3 

Providing 66 KV underground 
Transmission line by laying 
single core 1000 mm2 XLPE 
cable from 220/66 KV Gas 
Insulated Substation (GIS) 
Hallomajra to 66/11 KV Grid 
Sub Station (New) at Sector-34, 
U.T Chandigarh.                               

15 - - 5 10   

4 
Construction of 66/11 KV Grid 
Sub Station (New) at Sector -
34, U.T, Chandigarh. 

12 - - 4 8 - 

5 

Replacement/ augmentation of 
2Nos. 66/11KV, 10/12.5 MVA 
power transformer with 20 
MVA power transformer along 
with allied material like C&R 
Panel,11 KV breakers, control 
cables & CT/PT at 66/11 KV 

21.5 - - - 10 11.5 
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G/S/Stn, BBMB, Phase-I, 
Chandigarh 

6 

Providing 66 KV underground 
Transmission line by laying 
single core 1000 mm2 XLPE 
cable from 220/66 KV Gas 
Insulated Substation (GIS) 
Hallomajra to 66/11 KV Grid 
Sub Station Sector-17, U.T 
Chandigarh.                               

18 - -   6 12 

7 

Providing 66 KV underground 
Transmission line by laying 
single core 1000 mm2 XLPE 
cable from 220/66 KV Gas 
Insulated Substation (GIS) 
Hallomajra to 66/11 KV Grid 
Sub Station Sector-47, Chd.                               

10 - - - 4 6 

8 

Construction of 66/11 KV GIS 
Sub Station at Diesel Power 
House, Sector -26, U.T, 
Chandigarh. 

18 - - - 6 12 

9 

Providing 66 KV underground 
Transmission line by laying 
single core 1000 mm2 XLPE 
cable from 220/66 KV Gas 
Insulated Substation (GIS) 
Hallomajra to 66/11 KV GIS 
Grid Sub Station, Diesel Power 
House, Sector-26, U.T 
Chandigarh.                               

17 - - - 6 11 

10 
O&M charges of 66/11 KV 
G/S/Stn, BBMB, Phase-1, 
Chandigarh. 

0.85 0.15 0.16 0.17 0.18 0.19 

11 

O&M charges of 220KV 
Ganguwal- Mohali 
Transmission line and 66 KV 
bays at 220KV G/S/Stn 
PSTCL, Mohali-1 

0.99 0.18 0.19 0.2 0.21 0.21 

  Total 158.34 0.33 10.35 34.37 60.39 52.9 
 

It can be seen from the above table that the STU plans to invest Rs. 158.34 Crore in the Union 
Territory Chandigarh in various capital expenditure schemes during the MYT Control Period.  
 
The scheme wise features of the proposed capital expenditure plans are outlined below: 
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Table 7:  Summary of Year Wise Capital Expenditure Plan of STU for the MYT Control 
Period from FY 2025-26 to FY 2029-30 (In Rs. Crores) 

Year wise Capital Expenditure 

Sr. No. Project Name 
Project 
Cost 

FY 
2025-

26 

FY 
2026-

27 

FY 
2027-

28 

FY 
2028-

29 

FY 
2029-

30 

1 
Capital 

Expenditure 
158.34 0.33 10.35 34.37 60.39 52.9 

  Total 158.34 0.33 10.35 34.37 60.39 52.9 
 

Commission’s Analysis: 

The Commission observed that the Petitioner, i.e., the State Transmission Utility (STU), has 
been constituted by the Chandigarh Administration to undertake all the functions within the 
Union Territory of Chandigarh as provided under Sections 39 and 40 of the Electricity Act, 
2003. 

Accordingly, with a view to improving the availability and reliability of the transmission 
network and strengthening the overall transmission system, the STU has proposed 
substantial capital expenditure towards the construction of new transmission lines and 
substations, as well as augmentation and Renovation & Modernization (R&M) works in the 
Union Territory of Chandigarh. The proposed capital expenditure is primarily aimed at 
establishing new substations along with the associated transmission network to cater to the 
existing and projected future load demand. 

In view of the above, the Commission observed that capital investment is necessary to meet 
the growing demand and load requirements, ensure uninterrupted power supply, maintain 
network stability of the existing grid substations.  

Based on the Petitioner's submissions and the overall approach discussed herein, the scheme 
wise analysis of proposed capital expenditure plan by the Commission is as given in 
subsequent sections. 

 
3.4 Providing 66 KV underground double ckt transmission line from 220/66 KV Gas 

Insulated Substation Hallomajra to Raipur kalan. 
 

Petitioner’s Submission:  
 
The Petitioner submits that the new 66/11 KV grid substation at Raipur Kalan has been 
constructed by erstwhile entity EWEDC and handed over to CPDL as per transfer schemes 
2025. Presently there is no incoming feeder for the said 66 KV Grid Substation and said GSS 
remains un-operational since its commissioning.  
 
The Petitioner further submits that, to energize Raipur Kalan GSS, it is proposed to provide 2 
No. new 66 KV underground feeders emanating from 220 kV GIS GSS Hallo Majra (PGCIL) to 
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66 KV GSS Raipur Kalan along with construction of associated 2 nos. 66 kV Bays at Raipur 
kalan, Chandigarh.  
 
Accordingly, the Petitioner proposes the said capital expenditure to ensure continuity of 
supply during outages and maintain N-1 contingency support. The revised capital expenditure 
w.r.t the schemes submitted by the petitioner is given below: 
 

           Table 8:  Revised Capex schedule proposed by the Petitioner for Scheme 

                 (Rs. Cr.) 
 Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Original 
Submissi

on 

Revised 
Project 

Cost 

FY 
2025-

26 

FY 
2026-

27 

FY 
2027-

28 

FY 
2028-

29 

FY 
2029-

30 
1. Providing 66 KV 

underground double CKT 
Transmission line by laying 
single core 1000 mm2 XLPE 
cable from 220/66 KV Gas 
Insulated Substation (GIS) 
Hallomajra to 66/11 KV Grid 
Sub Station Raipur Kalan 
(New) U.T Chandigarh along 
with associated 2 Nos. 66 KV 
line bays.                                

25 27.78 - 27.78 - - - 

 
 
Commission’s Analysis: 
 
The Commission has reviewed the revised estimates of the petitioner and notes that to 
enhance network reliability, operational flexibility and N-1 contingency support, the proposed 
capital expenditure is justified. Accordingly, the proposed CAPEX is approved as detailed 
below: 
 

Table 9:  Capex approved by the Commission for Scheme 

     (Rs. Cr.) 
Year wise Capital Expenditure 

Sr. 
No. 

Project Name Project 
Cost 

FY 
2025-

26 

FY 
2026-

27 

FY 
2027-

28 

FY 
2028-

29 

FY 
2029-

30 
1. Providing 66 KV underground double CKT 

Transmission line by laying single core 1000 
mm2 XLPE cable from 220/66 KV Gas 
Insulated Substation (GIS) Hallomajra to 
66/11 KV Grid Sub Station Raipur Kalan 
(New) U.T Chandigarh along with associated 
2 Nos. 66 KV line bays.                                

27.78 - 27.78 - - - 
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3.5 Replacement/Augmentation of 66 kV ACSR conductor from dhulkote to G/S/Stn, 
BBMB, Chandigarh 

 
Petitioner’s Submission: 
 
The Petitioner submits that the 66 kV Dhulkote- Chandigarh Transmission line is a 45 km 
Double Circuit (D/C) line forming an important interconnection between 220 kV BBMB 
Dhulkote Sub-station and 66 kV BBMB Chandigarh Sub-Station. These two circuits were 
commissioned more than 50 years back. The 66 kV Grid Sub-Station BBMB Chandigarh was 
originally constructed under the Bhakra Left bank project for meeting the power requirement 
of Chandigarh and adjoining areas. 
 
The 66 kV Dhulkote-Chandigarh as of the source feeding Chandigarh’s transmission system. 
The existing conductor of the said circuit is outlived and completed its useful life leading to 
breakdown, hence required to be replaced/augmented. 
 
Accordingly, the Petitioner proposes the said capital expenditure to ensure better load 
management during outages and maintain N-1 contingency support. The revised capital 
expenditure w.r.t the schemes submitted by the petitioner is given below: 
 

          Table 10:  Revised Capex schedule proposed by the Petitioner for Scheme 

                 (Rs. Cr.) 
 Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Original 

Submission 
Revised 
Project 

Cost 

FY 
2025-

26 

FY 
2026-

27 

FY 
2027-

28 

FY 
2028-

29 

FY 
2029-

30 
1. Replacement/augmentation 

of 66 KV ACSR conductor 
from Dhulkote to BBMB, 
U.T, Chandigarh. 

20 20 - - 10 10 - 

 
Commission’s Analysis: 
 
The Commission has reviewed the revised estimates of the petitioner and notes that to ensure 
uninterrupted and reliable power supply to essential and key end consumers by establishing 
network redundancy (N-1) at transmission level the proposed capital expenditure is justified. 
Accordingly, the proposed CAPEX is approved as detailed below: 
 

           Table 11:  Capex approved by the Commission for Scheme 

                 (Rs. Cr.) 
Year wise Capital Expenditure 

Sr. 
No. Project Name 

Project 
Cost 

FY 
2025-

26 

FY 
2026-

27 

FY 
2027-

28 

FY 
2028-

29 

FY 
2029-

30 
1. Replacement/augmentation of 66 KV 

ACSR conductor from Dhulkote to BBMB, 
U.T, Chandigarh. 

20 - - 10 10 - 
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3.6 Providing 66 kV underground transmission line by laying single core 1000 mm2 
XLPE cable from 220/66 kV Gas Insulated Sub Station (GIS) Hallomajra to 
66/11 kV Grid Sub Station (New) at Sector-34, Chandigarh. 

 

Petitioner’s Submission: 

The Petitioner submits that the existing 66/33/11 kV Grid Substation at Sector-34, 
constructed by the erstwhile entity EWEDC, was transferred and handed over to CPDL 
pursuant to the Transfer Scheme, 2025. The said Grid Substation is presently being fed from 
two sources, namely: (i) a 66 kV underground transmission line from the 66 kV GSS, Sector-
32, which originates from the 66 kV GSS, Industrial Area, Phase-II, Chandigarh; and (ii) a 33 
kV overhead line fed from the 66 kV GSS, Sector-52, Chandigarh. The Petitioner further 
submits that the existing Grid Substation at Sector-34 is presently operating at an optimum 
level. Considering the anticipated load growth in and around the Sector-34 area, there is a 
need to establish an additional 66 kV Grid Substation to cater to the projected demand and 
to strengthen the reliability of the distribution network. 

The Petitioner has submitted that Sector-34 is a major commercial centre, while the adjoining 
Sector-35 is also a prominent commercial area, comprising five-star and other hotels, besides 
various other commercial establishments. Further, the surrounding areas, including Sectors 
21, 22, 33, 34, 35 and 43, comprise significant residential and commercial loads. In view of 
the existing as well as anticipated load growth in these areas, it has become necessary to plan 
an additional Grid Substation at an appropriate load centre in the vicinity of Sector-34. To 
cater to the load of the proposed new 66 kV GSS at Sector-34, the Petitioner has proposed a 
66 kV underground cable feeder emanating from the 220 kV Grid Substation, Hallomajra. The 
proposed arrangement is expected to provide additional transformation capacity and network 
support, thereby reducing the loading of the existing 66/33/11 kV GSS at Sector-34 and 
providing relief to other adjoining Grid Substations. 

For energization of the proposed Grid Substation, the Petitioner has proposed the construction 
of one new 66 kV underground feeder from the 220 kV GIS GSS, Hallomajra (PGCIL), to the 
proposed new 66 kV GSS at Sector-34, along with the construction of the associated 66 kV 
bay at the proposed Grid Substation for termination of the feeder. The Petitioner has 
accordingly proposed the above augmentation/strengthening scheme with a view to meeting 
the anticipated load growth, improving system reliability, providing adequate network capacity 
and ensuring reliable supply to the existing and upcoming loads in the Sector-34 and 
adjoining areas. 

The revised capital expenditure w.r.t the schemes submitted by the petitioner is given below: 
 

Table 12: Revised Capex proposed by the petitioner for the scheme 

                 (Rs. Cr.) 
 Year wise Capital Expenditure 

Sr. 
No. 

Project 
Name 

Original 
Submission 

Revised 
Project Cost 

FY 
2025-26 

FY 
2026-27 

FY 
2027-28 

FY 
2028-29 

FY 
2029-30 

1. Providing 66 
KV 15 27.01 - - 27.01 - - 
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 Year wise Capital Expenditure 
Sr. 
No. 

Project 
Name 

Original 
Submission 

Revised 
Project Cost 

FY 
2025-26 

FY 
2026-27 

FY 
2027-28 

FY 
2028-29 

FY 
2029-30 

underground 
Transmission 
line by laying 
single core 
1000 mm2 
XLPE cable 
from 220/66 
KV Gas 
Insulated 
Substation 
(GIS) 
Hallomajra 
to 66/11 KV 
Grid Sub 
Station 
(New) at 
Sector-34, 
U.T 
Chandigarh 

 

Commission’s Analysis: 

The Commission has considered the revised estimates made by the Petitioner regarding the 
requirement for establishment of a new 66 kV Grid Substation at Sector-34, along with the 
proposed 66 kV underground feeder from the 220 kV GIS GSS, Hallomajra (PGCIL) and the 
associated 66 kV bay for termination of the feeder. 

The Commission is of the view that establishment of an additional 66 kV Grid Substation, is 
justified by the projected load growth and system studies, would strengthen the network, 
improve reliability of supply and provide adequate capacity to cater to the future load in the 
area. 

Accordingly, the proposed CAPEX is approved as detailed below: 
 

          Table 13:  Capex approved by the Commission for the Scheme 

                 (Rs. Cr.) 
Year wise Capital Expenditure 

Sr. 
No. 

Project Name Project 
Cost 

FY 
2025-

26 

FY 
2026-

27 

FY 
2027-

28 

FY 
2028-

29 

FY 
2029-

30 

1. 

Providing 66 KV underground 
Transmission line by laying single core 
1000 mm2 XLPE cable from 220/66 KV Gas 
Insulated Substation (GIS) Hallomajra to 

27.01 - - 27.01 - - 
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Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Project 

Cost 

FY 
2025-

26 

FY 
2026-

27 

FY 
2027-

28 

FY 
2028-

29 

FY 
2029-

30 
66/11 KV Grid Sub Station (New) at Sector-
34, U.T Chandigarh 

 
3.7 Construction of 66/11 KV Grid Sub Station (New) at Sector -34, U.T, Chandigarh. 

 
Petitioner’s Submission:  

The Petitioner submits that the existing 66/33/11 kV Grid Substation at Sector-34, 
constructed by the erstwhile entity EWEDC, was transferred and handed over to CPDL 
pursuant to the Transfer Scheme, 2025. The said Grid Substation is presently being fed from 
two sources, namely: (i) a 66 kV underground transmission line from the 66 kV GSS, Sector-
32, which originates from the 66 kV GSS, Industrial Area, Phase-II, Chandigarh; and (ii) a 33 
kV overhead line fed from the 66 kV GSS, Sector-52, Chandigarh. The Petitioner further 
submits that the existing Grid Substation at Sector-34 is presently operating at an optimum 
level. Considering the anticipated load growth in and around the Sector-34 area, there is a 
need to establish an additional 66 kV Grid Substation to cater to the projected demand and 
to strengthen the reliability of the distribution network. 

The Petitioner has submitted that Sector-34 is a major commercial centre, while the adjoining 
Sector-35 is also a prominent commercial area, comprising five-star and other hotels, besides 
various other commercial establishments. Further, the surrounding areas, including Sectors 
21, 22, 33, 34, 35 and 43, comprise significant residential and commercial loads. In view of 
the existing as well as anticipated load growth in these areas, it has become necessary to plan 
an additional Grid Substation at an appropriate load centre in the vicinity of Sector-34. To 
cater to the load of the proposed new 66 kV GSS at Sector-34, the Petitioner has proposed a 
66 kV underground cable feeder emanating from the 220 kV Grid Substation, Hallomajra.  

The proposed scheme aims to strengthen the intra-state transmission network by establishing 
a new 66 kV grid Substation. The addition of the new Grid Substation will enhance the 
transformation and power evacuation capacity, reduce loading on the existing network, 
improve system reliability and redundancy and meet the projected increase in electricity 
demand and future growth. 

The Petitioner, vide submission dated 18.09.2026, has further submitted that the project cost 
of the said schemes is Rs. 14.00 crore. Accordingly, the revised capital expenditure with 
respect to the schemes submitted by the Petitioner is given below: 
 

           Table 14: Revised Capex proposed by the Petitioner for the Scheme 

(Rs. Cr.) 
 Year wise Capital Expenditure 

Sr. 
No. Project Name 

Origi
nal 

Subm
ission 

Revis
ed 

Projec
t Cost 

FY 
2025-26 

FY 2026-
27 

FY 
2027-28 

FY 2028-
29 

FY 
2029-30 

1. 

Construction of 66/11 
KV Grid Sub Station 
(New) at Sector -34, 

U.T, Chandigarh. 

12.00 14.00 - - 14.00 - - 
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Commission’s Analysis: 

The Commission has considered the revised estimates made by the Petitioner regarding the 
requirement for establishment of a new 66 kV Grid Substation at Sector-34. The Commission 
is of the view that establishment of an additional 66 kV Grid Substation is justified by the 
projected load growth and system studies, would strengthen the network, improve reliability 
of supply and provide adequate capacity to cater to the future load in the area. 

Accordingly, the proposed CAPEX is approved as detailed below: 
 

           Table 15:  Capex approved by the Commission for the Scheme 

                 (Rs. Cr.) 
Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Project 

Cost 

FY 
2025-

26 

FY 
2026-

27 

FY 2027-
28 

FY 
2028-

29 

FY 
2029-

30 
1. Construction of 66/11 KV Grid Sub 

Station (New) at Sector -34, U.T, 
Chandigarh. 

14.00 - - 14.00 - - 

 

3.8 Replacement/Augmentation of 2 no. 66/11 kV, 10/12.5 MVA Power Transformer 
with 20 MVA power Transformer along with allied material like C&R panel, 11 kV 
breakers, control cables & CT/PT at 66/11 KV G/S/Stn, BBMB, Phase-I, 
Chandigarh. 

 
Petitioner’s Submission: 
 
The Petitioner submits that the present 66/33 kV & 66/11 kV, Grid Sub station BBMB, 
Industrial Area, Phase-I, Chandigarh is equipped with following assets of power transformers 
of UT Chandigarh: 

1. 66/33 kV, 20 MVA PTR-02 Nos. 
2. 66/11 kV, 10/12.5 MVA PTR-01 Nos. 
3. 66/11 kV, 16/20 MVA PTR-01 Nos. 

 
Which is being fed from 3 No. 66 kV feeding source. These 3 no. 66 kV feeding sources for 66 
kV, BBMB, GSS, Industrial Area Ph-I, Chandigarh are coming from 220/66 kV GSS 
Kishangarh-1 ckt & 66 kV GSS Dhulkote-2 ckt. 
 
The Replacement of existing power transformers along with its allied equipment like cables, 
breakers, control cables different sizes, CTs, PTs, Lightening Arrestors, C& R Panels, Circuit 
Breakers, Isolators, yard equipment structures etc. & including civil foundation work for yard 
equipment etc. are required to be replaced/augment being old aged and outlived/completed 
its useful life. 
 
The Petitioner further submits that the said Grid substation caters to the major load of 
industrial area Phase-I & II, water works, the tribune and residential/commercial area of 
sector 19,27,28,30 etc. Chandigarh. The Operation and maintenance of said substation is 
carried out by the Bhakra Beas management Board authorities. The said GSS has not been 
transferred to CPDL as per Transfer Schemes being having shared assets. 
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The Proposed scheme aims to ensuring continuity of supply during outages, improved load 
management and power transfer capability between substations, improved voltage profile and 
system performance and N-1 contingency support. The revised capital expenditure w.r.t the 
scheme submitted by the Petitioner is given below: 
 

           Table 16: Revised Capex proposed by the Petitioner for the Scheme 

                 (Rs. Cr.) 
 Year wise Capital Expenditure 

Sr. 
No. 

Project Name 

Origin
al 
Submi
ssion 

Revised 
Project 
Cost 

FY 
2025-
26 

FY 
2026-
27 

FY 
2027-
28 

FY 
2028-
29 

FY 
2029
-30 

1. Replacement/ 
augmentation of    2  
No. 66/11KV, 
10/12.5 MVA power 
transformer with 20 
MVA power 
transformer along 
with allied material 
like C&R Panel,11 
KV breakers, 
control cables 
&CT/PT at 66/11 
KV G/S/Stn, 
BBMB, Phase-I, 
Chandigarh. 

21.50 28.00 - - - 
 

14.00 
 

 
14.00 

 

 
 
Commission’s Analysis: 
 
The Commission has considered the revised estimates of the Petitioner regarding the 
Replacement/Augmentation of 2 no. 66/11 kV, 10/12.5 MVA Power Transformer with 20 MVA 
power Transformer. The commission is of the view that the said Replacement/Augmentation 
is justified by the projected load growth and system studies, would strengthen the network, 
improve reliability of supply and provide adequate capacity to cater to the future load in the 
area. 
 
Accordingly, the proposed CAPEX is approved as detailed below: 
 

           Table 17: Capex approved by the Commission for the Scheme 

                 (Rs. Cr.) 
Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Project 
Cost 

FY 2025-
26 

FY 2026-
27 

FY 2027-
28 

FY 2028-
29 

FY 
2029-30 

1. Replacement/ 
augmentation of    2  
No. 66/11KV, 
10/12.5 MVA power 
transformer with 20 

28.00 - - - 
 

14.00 
 

 
14.00 
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Year wise Capital Expenditure 
Sr. 
No. 

Project Name 
Project 
Cost 

FY 2025-
26 

FY 2026-
27 

FY 2027-
28 

FY 2028-
29 

FY 
2029-30 

MVA power 
transformer along 
with allied material 
like C&R Panel,11 KV 
breakers, control 
cables &CT/PT at 
66/11 KV G/S/Stn, 
BBMB, Phase-I, 
Chandigarh. 

 
 

3.9 Providing 66 kV underground Transmission line by laying single core 1000 sq. 
mm. XLPE cable from 220 kV GIS Grid substation, Hallomajra (PGCIL) to 66-
33/11 kV Grid substation Sector-17, Chandigarh. 

 
Petitioner’s Submission: 
 
The Petitioner submits that the 66/11 kV Grid Sub station at sector 17 has capacity of 01 
Nos. 66-33/11 kV 16/20 MVA and 01 Nos. 33/11 kV 10/12.5 MVA power Transformers which 
is being fed by 02 Nos. 33 kV feeders, 01 Nos. from 66/33 kV Grid Sun- Station Sector-52, 
Chandigarh and 01 Nos. 66/33 kV Grid Sub- Station Sector-18, Chandigarh. 
 
The Petitioner further submits that to strengthen the distribution network and to cater the 
upcoming load of EV- charging station of Chandigarh Transport Undertaking (CTU) at Sector-
17, enhance/upgradation of 33/11 kV grid to 66 kV level and ensure reliable power supply in 
Sector-17 area which serves mainly commercial load located in the surrounding sectors i.e 
sector-17, Sector-22,  and load for EV charging station at Bus stand sector-17, it is proposed 
to lay a new 66 kV feeder from 220 kV GSS Hallomajra (PGCIL) to 66 kV GSS Sector-17, 
Chandigarh, for which 10 ckt-KM, 1*1000 sq. mm. 66 kV underground cable with spare cable 
run. The bay extension at 66 KV GSS Sector-17 is also required to connect above mentioned 
new feeder from 220 kV GSS Hallo Majra (PGCIL). 
 
The proposed scheme will further support future load growth, improve system reliability and 
voltage performance, and enhance the overall resilience of the 66 kV network and enabling N-
1 contingency and redundancy at 66 kV GSS Sector-17. The Petitioner, vide submission dated 
18.09.2026, has further submitted that the project cost of the said schemes is Rs. 34.00 crore. 
Accordingly, the revised capital expenditure with respect to the schemes submitted by the 
Petitioner is given below: 
 

           Table 18: Revised Capex proposed by the Petitioner for the Scheme 

                 (Rs. Cr.) 
 Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Original 
Submis
sion 

Revised 
Project 
Cost 

FY 
2025-
26 

FY 
2026-
27 

FY 
2027-
28 

FY 
2028-
29 

FY 
2029-
30 

1. Providing 66 KV 
underground 
Transmission 

18.00 34.00 - - - 
 

34.00 
 

 
- 
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 Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Original 
Submis
sion 

Revised 
Project 
Cost 

FY 
2025-
26 

FY 
2026-
27 

FY 
2027-
28 

FY 
2028-
29 

FY 
2029-
30 

line by laying 
single core 1000 
mm2 XLPE 
cable from 
220/66 KV Gas 
Insulated 
Substation (GIS) 
Hallomajra to 
66/11 KV Grid 
Sub Station 
Sector-17, U.T 
Chandigarh.                               

 
Commission’s Analysis: 
 
The Commission has considered the revised estimates of the Petitioner for providing 66 kV 
underground transmission line by laying single core 1000 mm2 XLPE cable from 220/66 KV 
Gas Insulated Substation (GIS) Hallomajra to 66/11 KV Grid Sub Station Sector-17, U.T 
Chandigarh. The commission is of the view that providing additional feed to the 66-33//11 
kV GSS Sector 17 will also facilitate flexible load transfer during outages and reduce 
dependency on the existing feeding sources from Sector 18 and Sector-52. The investment to 
cater future load growth, improve system reliability and enhance the overall resilience of the 
66 kV network is justified. 
 
Accordingly, the proposed CAPEX is approved as detailed below: 
 

Table 19: Capex approved by the Commission for the Scheme 

                 (Rs. Cr.) 
Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Project 
Cost 

FY 
2025-
26 

FY 
2026-
27 

FY 
2027-
28 

FY 
2028-
29 

FY 
2029-
30 

1. Providing 66 KV underground 
Transmission line by laying single 
core 1000 mm2 XLPE cable from 
220/66 KV Gas Insulated 
Substation (GIS) Hallomajra to 
66/11 KV Grid Sub Station 
Sector-17, U.T Chandigarh. 

34.00 - - - 34.00 
 
 

 
3.10 Providing 66 kV underground Transmission line by laying single core 1000 sq. 

mm. XLPE cable from 220 kV GIS Grid substation, Hallomajra (PGCIL) to 66/11 
kV Grid substation Sector-47, Chandigarh. 

 
Petitioner’s Submission: 
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The Petitioner submits that the 66/11 kV Grid sub station at Sector 47 has capacity of 2 no. 
66/11 kV 16/20 MVA Power Transformer which is fed by 2 nos. 66 kV feeders. These 2 nos. 
66 kV feeding sources for 66 kV  GSS Sector-47 are coming from 66 kV GSS Industrial Area 
Phase -2 and 66 kV GSS Sector-52. 
 
The Petitioner further submits that to strengthen the distribution network and ensure reliable 
power supply in the Sector-47 area which serves mainly residential, govt. offices and 
commercial load located in the surrounding sectors i.e. Sector-47, Sector-48, Sector-49, 
Ssector-50, village Bair Majra, it is proposed to develop a new 66 kV feeder from 220 kV GSS 
Hallo Majra (PGCIL) to 66 kV GSS Sector-47, for which 5 ckt-km, 1*1000 sq. mm. 66 kV 
underground cable will be laid. The bay extension at 66 kV GSS Sector-47 is also required to 
connect the above new feeder from 220 kV Hallo Majra (PGCIL). 
 
The Proposed EHV network expansion will enhance operational flexibility and ensure N-1 
contingency & redundancy at 66 kV GSS Sector-47. This arrangement will facilitate to transfer 
the load demand of GSS Sector 47 to 220 kV GSS Hallo Majra reliving feeding sources of 
Mohali. The revised capital expenditure w.r.t the scheme submitted by the petitioner is given 
below: 
 

          Table 20: Revised Capex proposed by the Petitioner for the Scheme 

                 (Rs. Cr.) 
 Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Original 
Submission 

Revised 
Project 
Cost 

FY 
2025-
26 

FY 
2026-
27 

FY 
2027-
28 

FY 
2028-
29 

FY 
2029-
30 

1. Providing 66 KV 
underground 
Transmission line 
by laying single core 
1000 mm2 XLPE 
cable from 220 KV 
Gas Insulated 
Substation (GIS) 
Hallomajra to 66/11 
KV Grid Sub Station 
Sector-47, U.T 
Chandigarh.                               

10 18.66 - - - 
 

18.66 
 

 
- 
 

 
 
Commission’s Analysis: 
 
 The Commission has considered the revised estimates of the Petitioner for providing 66 kV 
underground transmission line by laying single core 1000 mm2 XLPE cable from 220 KV Gas 
Insulated Substation (GIS) Hallomajra to 66/11 KV Grid Sub Station Sector-47, U.T 
Chandigarh. The commission is of the view that providing additional feed to the 66 kV GSS 
Sector 47, which serves residential, government offices and commercial loads in Sector-47 
and the surrounding areas including Sector-48, Sector-49, Sector-50 and village Bair Majra. 
will strengthen the existing network by providing an additional reliable sources and enabling 
N-1 contingency and redundancy at 66 kV GSS Sector-47.  
 
The proposed scheme will also facilitate flexible load transfer during outages and reduce 
dependency on the existing feeding sources from Industrial Area Phase-2 and Sector-52. The 
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investment to cater future load growth, improve system reliability and enhance the overall 
resilience of the 66 kV network is justified. 
 
Accordingly, the proposed CAPEX is approved as detailed below:  
 

         Table 21: Capex approved by the Commission for the Scheme 

                 (Rs. Cr.) 
Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Project 
Cost 

FY 
2025-
26 

FY 
2026-
27 

FY 
2027-
28 

FY 
2028-
29 

FY 
2029-
30 

1. Providing 66 KV underground 
Transmission line by laying single 
core 1000 mm2 XLPE cable from 
220 KV Gas Insulated Substation 
(GIS) Hallomajra to 66/11 KV Grid 
Sub Station Sector-47, U.T 
Chandigarh. 

18.66 - - - 
18.66 

 
- 
 

 
 

3.11 Construction of 66/11 kV GIS Sub Station at Diesel Power House, Sector-26, 
U.T. Chandigarh. 

 
Petitioner’s Submission: 
 
The Petitioner submits that the electrical load of Chandigarh is continuously increasing due 
to growth in residential, commercial, institutional, transportation and industrial activities. 
The Sector-26 occupies a strategically important location in the north-eastern/eastern part 
of the city. The area includes significant commercial and wholesale activities such as the 
Grain, Fruits & Vegetables Market, Timber Market and Goods Carrier/Transport areas, 
besides residential settlement and institutional/commercial establishment.  
 
In view of the above, there is a need to establish an EHV substation near the load centre at 
Diesel Power House, Sector-26 so that the load can be suitably distributed amongst the 
existing and proposed grid sub stations. The existing area of Diesel Power House building 
where the grid sub station is proposed have space constraint to install AIS sub-station, thus 
Gas Insulated sub station is proposed being a load centre and will reduce dependence on 
longer 11 kV feeders and heavily loaded existing 66 kV substation located in vicinity i.e 
Industrial Area Phase-I, BBMB and Sector-18 U.T Chandigarh. 
 
The Petitioner further submits that the proposal is also consistent with the present STU 
Chandigarh capital investment programme, which specifically includes construction of a new 
66/11 kV GIS substation at Diesel Power House, Sector-26, Chandigarh and a dedicated 66 
kV underground transmission connection from the 220/66 Kv GIS Hallo Majra. 
 
The proposed scheme aims to strengthen the intra-state transmission network by establishing 
a new 66 kV Grid Substation. The addition of the new grid substation will enhance the 
transformation and power evacuation capacity, reduce loading on the existing network, 
improve system reliability and redundancy and meet the projected increase in electricity 
demand and future load growth. The revised capital expenditure w.r.t the scheme submitted 
by the petitioner is given below: 
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           Table 22: Revised Capex proposed by the Petitioner for the Scheme 

                 (Rs. Cr.) 
 Year wise Capital Expenditure 

Sr. 
No. 

Project 
Name 

Original 
Submission 

Revised 
Project 
Cost 

FY 
2025-
26 

FY 
2026-
27 

FY 
2027-
28 

FY 
2028-
29 

FY 
2029-
30 

1. Construction 
of 66/11 kV 
GIS Sub 
Station at 
Diesel Power 
House, 
Sector-26, 
U.T. 
Chandigarh 

18 28.73 - - - 
 

28.73 
 

 
- 
 

 
Commission’s Analysis: 
 
 The Commission has considered the revised estimates of the Petitioner for Construction of 
66/11 kV GIS Sub Station at Diesel Power House, Sector-26, U.T. Chandigarh. The 
Commission is of the view that the investment will facilitate flexible load transfer during 
outages and maintenance, reduce loading and network constraints, improve voltage profile 
and ensure reliable and uninterrupted power supply to key consumers. The investment to 
considering the long term capacity, reliability, security of the transmission network, better 
load management during outages and emergency conditions the proposed addition in 66 kV 
network is justified. 
 
Accordingly, the proposed CAPEX is approved as detailed below:  
 

Table 23: Capex approved by the Commission for the Scheme 

                 (Rs. Cr.) 
Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Project 
Cost 

FY 
2025-26 

FY 
2026-27 

FY 
2027-28 

FY 
2028-29 

FY 
2029-30 

1. Construction of 66/11 
kV GIS Sub Station at 
Diesel Power House, 
Sector-26, U.T. 
Chandigarh 

28.73 - - - 
 

28.73 
 

 
- 
 

 

3.12 Providing 66 kV underground Transmission line by laying single core 1000 sq. 
mm. XLPE cable from 220 kV GIS Grid substation, Hallomajra (PGCIL) to 66/11 
kV GIS Grid substation, Diesel Power House, Sector-26, Chandigarh. 

 

Petitioner’s Submission: 
 
The Petitioner submits that the electrical load of Chandigarh is continuously increasing due 
to growth in residential, commercial, institutional, transportation and industrial activities. 
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The Sector-26 occupies a strategically important location in the north-eastern/eastern part 
of the city. The area includes significant commercial and wholesale activities such as the 
Grain, Fruits & Vegetables Market, Timber Market and Goods Carrier/Transport areas, 
besides residential settlement and institutional/commercial establishment.  
 
In view of the above, there is a need to establish an EHV substation near the load centre at 
Diesel Power House, Sector-26 so that the load can be suitably distributed amongst the 
existing and proposed grid sub stations. The existing area of Diesel Power House building 
where the grid sub station is proposed have space constraint to install AIS sub-station, thus 
Gas Insulated sub station is proposed being a load centre and will reduce dependence on 
longer 11 kV feeders and heavily loaded existing 66 kV substation located in vicinity i.e 
Industrial Area Phase-I, BBMB and Sector-18 U.T Chandigarh. 
 
The Petitioner further submits that the proposed 66 kV underground transmission line will 
provide the required transmission connectivity from the 220/66 kV GIS Grid sub station, 
Hallo Majra (PGCIL), to the proposed grid sub station at diesel Power House, Sector-26. The 
scheme will strengthen the intra state transmission network and ensure reliable and 
uninterrupted power supply to the consumers proposed to be served from the new grid sub 
station. 
 
The revised capital expenditure w.r.t the scheme submitted by the petitioner is given below: 

 

 Table 24: Revised Capex proposed by the Petitioner for the Scheme 

                 (Rs. Cr.) 
Year wise Capital Expenditure 

Sr. 
No
. 

Project Name 

Original 
Submis
sion 

Revise
d 
Project 
Cost 

FY 
2025-
26 

FY 
2026-
27 

FY 
2027-
28 

FY 
2028-
29 

FY 
2029-
30 

1. Providing 66 kV 
underground 
Transmission line by 
laying single core 1000 
sq. mm. XLPE cable 
from 220 kV GIS Grid 
substation, Hallomajra 
(PGCIL) to 66/11 kV GIS 
Grid substation, Diesel 
Power House, Sector-26, 
Chandigarh 

17 22.86 - - - 
 

11.43 
 

11.43 

 
 
Commission’s Analysis: 
 
The Commission has considered the revised estimates of the Petitioner for providing 66 kV 
underground transmission line by laying single core 1000 mm2 XLPE cable from 220 KV Gas 
Insulated Substation (GIS) Hallomajra to 66/11 KV Grid Sub Station Sector-26, U.T 
Chandigarh. The Commission is of the view that the proposed 66 kV transmission connectivity 
is required to energize the 66/11 kV GIS Grid sub station Sector-26. The proposed investment 
to strengthen the 66 kV intra state  transmission network, ensure reliable and uninterrupted 
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power supply, provide N-1 contingency and improve system reliability and enhance the overall 
resilience of the 66 kV network is justified. 
 
Accordingly, the proposed CAPEX is approved as detailed below:  
 

                    Table 25: Capex approved by the Commission for the Scheme 

                 (Rs. Cr.) 
Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Project 
Cost 

FY 
2025-
26 

FY 
2026-
27 

FY 
2027-
28 

FY 
2028-
29 

FY 
2029-
30 

1. Providing 66 kV underground 
Transmission line by laying single 
core 1000 sq. mm. XLPE cable 
from 220 kV GIS Grid substation, 
Hallomajra (PGCIL) to 66/11 kV 
GIS Grid substation, Diesel Power 
House, Sector-26, Chandigarh 

22.86 - - - 
 

11.43 
 

11.43 

 
 
3.13 O&M charges of 66/11 kV G/S/Stn, BBMB, Phase-1, Chandigarh. 
 

Petitioner’s Submission: 
 
The petitioner submits that the proposed amount pertains to operation and maintenance 
(O&M) expenditure relating to the existing transmission assets of BBMB Transmission line 
and associated facilities. The inclusion of this amount in the below table is only for indicative 
planning purposes and does not imply capitalization of the expenditure.  
 
The petitioner further submits that, no asset creation or capitalization is proposed against 
this amount. The expenditure shall be claimed only as part of the Annual Revenue 
Requirement (ARR) in accordance with the applicable JERC (Multi Year Tariff) Regulations 
and shall be subject to prudence check by the Hon’ble Commission.  
 
The capital expenditure w.r.t the scheme as proposed by the petitioner is give below: 
 

Table 26: Capex proposed by the Petitioner for the Scheme 

              (Rs. Cr.) 
 Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Original 
Submission 

Revised 
Project 
Cost 

FY 
2025-
26 

FY 
2026-
27 

FY 
2027-
28 

FY 
2028-
29 

FY 
2029-
30 

1 

O&M charges of 
66/11 kV G/S/Stn, 
BBMB, Phase-1, 
Chandigarh.  

0.85 0.85 0.15 0.16 0.17 0.18 0.19 
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Commission’s Analysis: 
 
The Commission finds that the petitioner has also submitted O&M Expenses in the instant 
Business Plan. In fact, as per the regulatory provision as provided in the JERC MYT Tariff 
Regulations 2024, O&M Expenses are part of Annual Revenue Requirement (ARR). Hence, in 
the light of the foregoing regulatory provisions, the Commission has taken a considered view 
not to accord approval to the proposed scheme under the current submission. Accordingly, it 
is advised that the said expense shall not form part of the Business Plan and can be 
considered as part of the MYT Transmission Tariff Petition, in accordance with the applicable 
regulatory provisions. 
 
 
3.14 O&M charges of 220 kV Ganguwal-Mohali Transmission line and 66 kV bays at 

220 Kv G/S/Stn PSTCL, Mohali-1 
 

Petitioner’s Submission: 
 
The petitioner submits that the proposed amount pertains to operation and maintenance 
(O&M) expenditure relating to the existing transmission assets of 220 kV Ganguwal-Mohali 
Transmission line and 66 kV bays at 220 Kv G/S/Stn PSTCL, Mohali-1. The inclusion of this 
amount in the below table is only for indicative planning purposes and does not imply 
capitalization of the expenditure. 
 
The petitioner further submits that, no asset creation or capitalization is proposed against 
this amount. The expenditure shall be claimed only as part of the Annual Revenue 
Requirement (ARR) in accordance with the applicable JERC (Multi Year Tariff) Regulations 
and shall be subject to prudence check by the Hon’ble Commission.  
 
The capital expenditure w.r.t the scheme as proposed by the petitioner is give below: 
 

 Table 27: Capex proposed by the Petitioner for the Scheme 

              (Rs. Cr.) 
 Year wise Capital Expenditure 

Sr. 
No. 

Project Name 
Original 
Submission 

Revised 
Project 
Cost 

FY 
2025-
26 

FY 
2026-
27 

FY 
2027-
28 

FY 
2028-
29 

FY 
2029-
30 

1 

O&M charges of 220 
kV Ganguwal-Mohali 
Transmission line and 
66 kV bays at 220 Kv 
G/S/Stn PSTCL, 
Mohali-1  

0.99 0.99 0.18 0.19 0.20 0.21 0.21 

 
Commission’s Analysis: 
 
The Commission finds that the petitioner has also submitted O&M Expenses in the instant 
Business Plan. In fact, as per the regulatory provision as provided in the JERC MYT Tariff 
Regulations 2024, O&M Expenses are part of Annual Revenue Requirement (ARR). Hence, in 
the light of the foregoing regulatory provisions, the Commission has taken a considered view 
not to accord approval to the proposed scheme under the current submission. Accordingly, it 
is advised that the said expense shall not form part of the Business Plan and can be 
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considered as part of the MYT Transmission Tariff Petition, in accordance with the applicable 
regulatory provisions. 
 
 
3.15 Capitalization proposed by STU, Chandigarh 
 

Petitioner’s Submission: 
 
The detailed breakup of revised capitalization proposed during the control period FY 2025-
26 to FY 2029-30 has been indicated below: 
 

Table 28: Proposed revised Capitalization of the STU for the MYT Control Period 

Year wise Capitalization 

Sr. 
No. 

Project Name 
Revised 
Project 

Cost 

FY 
2025-

26 

FY 
2026-

27 

FY 
2027-

28 

FY 
2028-

29 

FY 
2029-

30 

1 

Providing 66 KV underground 
double CKT Transmission line by 
laying single core 1000 mm2 XLPE 
cable from 220/66 KV Gas Insulated 
Substation (GIS) Hallomajra to 66/11 
KV Grid Sub Station Raipur Kalan 
(New) U.T Chandigarh along with 
associated 2 Nos. 66 KV line bays.                               

27.78 - - 5.00 8.00 10.00 

2 
Replacement/augmentation of 66 KV 
ACSR conductor from Dhulkote to 
BBMB, U.T, Chandigarh  

20.00 - - - - 10.00 

3 

Providing 66 KV underground 
Transmission line by laying single 
core 1000 mm2 XLPE cable from 
220/66 KV Gas Insulated Substation 
(GIS) Hallomajra to 66/11 KV Grid 
Sub Station (New) at Sec34, U.T 
Chandigarh.        

27.01 - - - 10.00 12.00 

4 
Construction of 66/11 KV Grid Sub 
Station (New) at Sector -34, U.T, 
Chandigarh. 

14.00 - - - 3.50 6.50 
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5 

Replacement/ augmentation of    2  
No. 66/11KV, 10/12.5 MVA power 
transformer with 20 MVA power 
transformer along with allied 
material like C&R Panel,11 KV 
breakers, control cables &CT/PT at 
66/11 KV G/S/Stn, BBMB, Phase-I, 
Chandigarh. 

28.00 - - 5.00 10.00 9.00 

6 

Providing 66 KV underground 
Transmission line by laying single 
core 1000 mm2 XLPE cable from 
220/66 KV Gas Insulated Substation 
(GIS) Hallomajra to 66/11 KV Grid 
Sub Station Sector-17, U.T 
Chandigarh.                                

34.00 - - - 12.50 11.00 

7 

Providing 66 KV underground 
Transmission line by laying single 
core 1000 mm2 XLPE cable from 
220/66 KV Gas Insulated Substation 
(GIS) Hallomajra to 66/11 KV Grid 
Sub Station Sector-47, U.T Chd.                               

18.66 - - - 6.50 8.00 

8 
Construction of 66/11 KV GIS Sub 
Station at Diesel Power House, Sector 
-26, U.T, Chandigarh. 

28.73 - - - 11.50 12.00 

9 

Providing 66 KV underground 
Transmission line by laying single 
core 1000 mm2 XLPE cable from 
220/66 KV Gas Insulated Substation 
(GIS) Hallomajra to 66/11 KV GIS 
Grid Sub Station, Diesel Power 
House, Sector-26, U.T Chandigarh.                               

22.86 - - - 8.00 11.00 

  Total 221.04 0.00 0.00 10.00 70.00 89.50 
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The summary of year wise capitalization is as under:- 
 

Table 29:  Summary of Year Wise Capitalization Plan (In Rs. Crores) 

Year wise Capitalization 

Sr. 
No. 

Project Name 
Revised 
Project 
Cost 

FY 
2025-

26 

FY 
2026-

27 

FY 
2027-

28 

FY 
2028-

29 

FY 
2029-

30 

1 Capitalization 221.04 0.00 0.00 10.00 70.00 89.50 

  Total 221.04 0.00 0.00 10.00 70.00 89.50 
The balance (221.04 – 169.50 = Rs.51.54 crore) capitalization will be made in the upcoming 
financial years. 

 
Commission’s Analysis: 
 
The Commission has observed that the Scheme no. 10 & 11 are O&M Charges for Grid 
Substations which will be part of MYT Transmission Tariff Petition and is not part of Business 
Plan. 
 
Accordingly, the Commission has approved the below capitalization plan for 4th MYT Control 
Period and the same will be subject to Truing-up. The details of approved capitalization are 
given in the table below:  
 

Table 30:  Summary of Year Wise Capitalization Plan approved by the Commission 

                (Rs. Cr.) 
Year wise Capitalization 

Sr. 
No. 

Project Name 
Revised 
Project 
Cost 

FY 
2025-

26 

FY 
2026-

27 

FY 
2027-

28 

FY 
2028-

29 

FY 
2029-

30 

1 Capitalization 221.04 0.00 0.00 10.00 70.00 89.50 

 Total 221.04 0.00 0.00 10.00 70.00 89.50 
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3.16  Consolidated Capital Expenditure & Capatalisation for the Control Period 
 
Based on the component-wise approval in aforesaid paragraphs of this Chapter, the Commission has approved overall consolidated 
CAPEX for the Control Period as per table below: 
 
 

Table 31: Consolidated Capex approved by the Commission for the Schemes 

                       (Rs. Cr.) 

S
r. 
N
o. 

Particular
s 

FY 2025-26 FY 2026-27 FY 2027-28 FY 2028-29 FY 2029-30 

Petitio
ner 

origin
al 

Submi
ssion 

Petitio
ner 

revise
d 

submi
ssion 

Appro
ved by 
Commi

ssion 

Petitio
ner 

origin
al 

Submi
ssion 

Petitio
ner 

revise
d 

submi
ssion 

Appro
ved by 
Commi
ssion 

Petitio
ner 

origin
al 

Submi
ssion 

Petitio
ner 

revise
d 

submi
ssion 

Appro
ved by 
Commi

ssion 

Petitio
ner 

origin
al 

Submi
ssion 

Petitio
ner 

revise
d 

submi
ssion 

Appro
ved by 
Commi
ssion 

Petitio
ner 

origin
al 

Submi
ssion 

Petitio
ner 

revise
d 

submi
ssion 

Appro
ved by 
Commi
ssion 

1 
Capital 
Expendi

ture 
0.33 0.33 0.00 10.35 28.13 27.78 34.37 51.38 51.01 60.39 

117.2
1 

116.82 52.90 25.83 25.43 

2 Capitali
zation 

0.00 0.00 0.00 5.00 0.00 0.00 22.00 10.00 10.00 34.00 70.00 70.00 55.00 89.50 89.50 

 
 

The above projects cost is on estimated basis and the final cost shall be determined through competitive bidding process. The Commission 
further clarifies that the approval accorded in the present order is subject to prudence check during the true-up of the respective financial 
year in accordance with Regulation 8.6 of the Electricity Regulatory Commission for the State of Goa and Union Territories (Generation, 
Transmission and Distribution Multi Year Tariff) Regulations, 2024. Wherever applicable, the schemes shall conform to JERC Regulations 
as amended from time to time. The said approval of the Commission is subject to the following conditions:  
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 If any part of the schemes shall be funded through Budget/grant received from Govt./any other agency it would be treated in 
accordance with the MYT Regulations. 

 The Petitioner shall seek the revised approval of the commission, if actual cost is discovered to be in excess of the approved cost of 
the schemes along with reason. 

 All works shall be carried out in compliance with the Standards/Rules/Regulations/Acts. Further, the works shall be executed by 
adopting best industries practices duly keeping in view the aesthetics in case of all overhead works. 

 The Petitioner shall also submit the completion report indicating the actual cost incurred in the implementation of the schemes. 
The final cost and quantity will be subject to verification by way of prudence check/truing up at the time of final 
approval/capitalization. 

 The Petitioner shall submit the Electrical inspector’s certificate/Report after compliance with the objection/suggestions, wherever 
applicable. The works shall be commissioned only after obtaining the requisite statutory certificates, including Electrical Inspector 
Certificate. 

 The Statutory Auditor’s certificate for the full and final actual cost disbursed for execution of work.  

 The decapitalization details as proposed in line with the applicable Regulations. 
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3.17 Funding Plan for proposed Capex 

 
Petitioner’s Submission 
 
The funding of the capital expenditure schemes as detailed above shall be done through own 
funds and by availing loans. The debt equity ratio of 70:30 shall be considered for financing 
the capital expenditure schemes. 
 
 

Table 32: Revised funding Plan for the Control Period FY 2025-26 to FY 2029-30 

                (Rs. Cr.) 

 
Note: 

The Power System Development Fund (PSDF) is a critical financial mechanism in India designed 
to strengthen the nation's power grid infrastructure, enhance security, and relieve transmission 
congestion. It provides grants to state-owned utilities for a range of eligible projects. 
 
After approval of Schemes from the competent authority of Chandigarh Administration, the case 
may be forwarded to the Nodal Agency – National Despatch Centre (NLDC) for approval of 
maximum possible grand from the PSDF fund. 
 
 
Commission's Analysis: 
 
On the basis of the detailed analysis of the cost parameters of the CAPEX, as shown above, 
the Petitioner can only consider equity up to 30% of the capital cost and the balance in excess 
of 30% shall be treated as normative debt as per provision 27.2 of the JERC MYT Regulations: 
 

  “Provided also that if the equity actually deployed is more than 30% of the capital cost, 
equity in excess of 30% shall be treated as a normative loan for the Licensee for 
determination of tariff"  

 
Based on the analysis of proposed funding for each of the schemes and the MYT Regulations 
stated above, the approved funding plan is given in the table below: 
 
 
 

Funding Plan 

Sr. 
No. 

Source of Funds FY 2025-
26 

FY 2026-
27 

FY  2027-
28 

FY 2028-
29 

FY 2029-
30 

A 
Total 
Capitalisation 

0.00 0.00 10.00 70.00 89.50 

B Debt % 70% 70% 70% 70% 70% 

C Equity % 30% 30% 30% 30% 30% 

D Normative debt 0.00 0.00 7.00 49.00 62.25 

E Equity   0.00 0.00 3.00 21.00 26.85 
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Table 33: Approved Funding Plan for Control Period FY 2025-26 to FY 2029-30 

              (Rs. Cr.) 
Funding Plan 

Sr. 
No. Source of Funds 

FY 
2025-26 

FY 2026-
27 

FY  2027-
28 

FY 2028-
29 

FY 2029-
30 

A 
Total Capitalisation 
(In Rs. Cr.) 

0.00 0.00 10.00 70.00 89.50 

B Debt % 70% 70% 70% 70% 70% 

C Equity % 30% 30% 30% 30% 30% 

D 
Normative debt  
(In Rs. Cr.) (B*A) 

0.00 0.00 7.00 49.00 62.65 

E 
Equity  
(In Rs. Cr.) (C*A) 

0.00 0.00 3.00 21.00 26.85 
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Chapter 4. Performance Parameters for Control Period  
 
4.1 Background 
 
 The determination of  Performance Parameters have been done in accordance with the Joint 
Electricity Regulatory Commission for the State of Goa and Union territories (generation, 
transmission and distribution Multiyear tariff) Regulations, 2024. 
 
4.2 Proposed Capacity Addition for MYT Control Period  
 
Petitioner's Submission:  
 
The Petitioner has projected the cumulative capacity addition to the tune of 60 MVA during 
the MYT Control Period. Capacity Addition proposed during each year of the Control Period is 
tabulated as under: 
 

Table 34: Proposed Capacity Addition during the MYT Control Period (In MVA) 

Proposed Capacity Addition 
Sr. 
No. 

Particulars 
FY 2025-
26 

FY 2026-
27 

FY 2027-
28 

FY 2028-
29 

FY 2029-
30 

1 
Capacity 
Addition 

- - 12.5 20 27.5 

 
Commission's Analysis: 
 
The Commission observes that the Petitioner has projected cumulative capacity addition to 
the tune of 60 MVA during the Control Period, however, there does not seem to have any 
consultation amongst the stakeholders/users. 
 
The Commission has accorded the approval of the CAPEX as submitted by Petitioner subject 
to Truing-up and other relevant provision of MYT regulations, 2024. 
 
The following table provides the capacity addition as approved by the Commission:  
 

Table 35: Capacity Addition approved by Commission (In MVA) 

Proposed Capacity Addition 
Sr. 
No. Particulars 

FY 2025-
26 

FY 2026-
27 

FY 2027-
28 

FY 2028-
29 

FY 2029-
30 

1 
Capacity 
Addition 

- - 12.5 20 27.5 

 
 
4.3 Manpower Planning for Control Period 
 
Petitioner’s Submission: 
 
The STU is notified on dt-31.01.2025 and 15 No. of employees of various categories are 
retained from EWEDC to handle the day-to-day activities of STU, but only 13 No. employees 
are presently working in STU. 
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Due to privatization process four number trusts are formed for disbursing the terminal 
benefits to the employees transferred to the CPDL. The Superintending engineer-cum-STU is 
a member convenor of these trusts and responsible to maintain the trust accounts in all 
respects. Therefore, some additional manpower is needed to maintain these trusts. 
 
However, projection of manpower is based on the proposed recalling/recruitments and 
retirement. Projection of manpower for the control period is as under:- 
 

Table 36: Projections of No. of Employees during the MYT Control Period 

Particulars 
Year Wise 

FY 2025-
26 

FY 2026-
27 

FY 2027-
28 

FY 2028-
29 

FY 2029-
30 

Total Opening Strength  Projections of Manpower (New Posts/ 
Retirement) for STU and Trust(s) shall be 
submitted to Hon’ble Commission 
subsequently. 

                                  a. STU 15 
b. Trust  0 

Total 15 
 
Commission’s Analysis: 
 
The Commission observed that the employee cost shall be a component of future STU charges, 
accordingly, the Commission provisionally approves the existing Manpower plan as submitted 
by the Petitioner for the Control Period.  
 
Further, the Commission directs the Petitioner to prepare and file the man power requirement 
along with the MYT Tariff petition.  
 
4.4 Capacity Building plan for Control Period 
 
Petitioner’s Submission: 
 
The STU Chandigarh comes in existence as on 31.01.2025 by retaining only 15 Nos. 
employees of various categories. However, more staff is required to handle day-to-day 
functions of emerging STU.  
 
It is to mention here that all the employees were working in the distribution network before 
privatization, therefore, the training is necessary to all the employees of STU Chandigarh at 
various outstation institutions (like-NRLDC, NPTI etc.) for smooth functioning of the STU 
Chandigarh. According, proposed training / capacity building for employees of STU 
Chandigarh during the MYT Control Period FY 2025-26 to FY 2029-30 is as under: 
 
 

Table 37: Proposed Capacity Building Plan during the MYT Control Period 

Sr. 
No. 

Module No. of 
employees 

Training 
Period 

Training 
Institutions 

Remarks  

1. 

System Planning / 
Construction of 
projects/ 
Regulatory & 
Commercial 
Training 

15 

At least four 
weeks training 
in a financial 
year by each 
employee.  

Outstation 
institutions 
 

The training 
period may 
be increased  
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The details of number of employees for capacity building for MYT control period is as tabulated 
below: 
 

Table 38: Proposed Capacity Building plan for the MYT Control Period 

(No of Employees)                                                               
Proposed Capacity Building 

Sr. 
No. 

Particulars 
FY 2025-
26 

FY 2026-
27 

FY 2027-
28 

FY 2028-
29 

FY 2029-
30 

1. Capacity Building 15 
Projection of manpower w.r.t. Capacity Building 
shall be submitted to Hon’ble Commission 
subsequently. 

 
 
Commission’s Analysis: 
 
The Commission agrees that training is essential for upgradation of skills of officers and staff 
to keep pace with latest technological development. Accordingly, the Commission provisionally 
approves the proposed Capacity Building plan as submitted by the Petitioner for the Control 
Period.  
 
Further, the Commission directs the Petitioner to submit the Capacity Building plan along 
with the MYT Tariff petition.  
 
 
4.5 Transmission Loss Trajectory 
 
Petitioner’s Submission: 
 
The projected transmission loss trajectory for the MYT Control Period FY 2025-26 to FY 2029-
30 is provided in the table given below: 
 

Table 39: Proposed Transmission Loss Trajectory 

Particulars 
FY 2025-
26 

FY 2026-
27 

FY 2027-
28 

FY 2028-
29 

FY 2029-
30 

Projected Projected Projected Projected Projected 
Transmission Loss 5.80% 5.80% 5.60% 5.40% 5.20% 

 
 
Commission’s Analysis: 
 
The Commission observed that STU has not provided any analysis of historical trend of 
transmission losses and/or the assumption or basis for proposing such loss trajectory for FY 
25-26 to FY 29-30. Further, it may be noted that all assets in Chandigarh have been 
transferred to CPDL as part of ‘Distribution System’ as per transfer scheme.  
 
Accordingly, the Commission is not inclined to approve the loss trajectory as availability of 
data pertaining to losses in the shared and transmission network not transferred to 
distribution licensee as per transfer scheme until the availability of new transmission system 
network for STU is made. 
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4.6 Transmission System Availability 
 
Petitioner’s Submission: 
 
The projected Transmission System Availability for the MYT Control Period FY 2025-26 to FY 
2029-30 is provided in the table given below: 

 
Table 40: Transmission System Availability as proposed by petitioner 

Particulars 
FY 2025-26 

FY 2026-
27 

FY 2027-
28 

FY 2028-
29 

FY 2029-
30 

Projected Projected Projected Projected Projected 
Proposed 
Transmission System 
Availability 

94.20% 94.20% 94.40% 94.60% 94.80% 

 
 
Commission’s Analysis: 
 
The Commission observed that STU has submitted the transmission system availability of 
94.20% to 94.80% for the control period from FY 2025-26 to FY 2029-30, which is neither 
supported by any logic nor computation.  
 
Further, the clause 53.1 of Joint Electricity Regulatory Commission for the State of Goa and 
Union Territories (Generation, Transmission and Distribution Multi Year Tariff) Regulations, 
2024 provides as follows: 
 

“53.1 The norms of operations for a Transmission Licensee shall be applicable as 
specified below: 
 (A) Normative Annual Transmission System Availability Factor (NATAF):  
(a) For recovery of Annual Fixed Cost, NATAF shall be 98% for AC Transmission 
system; 
 (b) For Incentive, NATAF for AC Transmission system shall be 98.50%; 
 Provided that no Incentive shall be payable for availability beyond 99.75%; 
…………..” 

 
Accordingly, the Transmission System availability for all lines maintained/constructed by STU 
during the MYT control period FY 2025-26 to FY 2029-30 as approved by the Commission 
shall be as under: 
 

Table 41: Transmission System Availability as approved by Commission 

Particulars 

FY 2025-
26 

FY 2026-
27 

FY 2027-
28 

FY 2028-
29 

FY 2029-
30 

     
Projected Projected Projected Projected Projected 

Proposed Transmission 
System Availability 

98.00% 98.00% 98.00% 98.00% 98.00% 
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Annexure 1: List of Stakeholders who attended the public hearing 
 

Table 42: List of Stakeholders 
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5 Brajesh Kumar Singh  
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